2003-05 PEF Project Budget Phase Status Report

For the Biennium Ending June 30, 2005

This report is a summary of project delivery performance as of the end of the 2003-05 biennium for highway construction projects listed in the 2003 Legislative Transportation Budget that are funded exclusively by pre-existing funds. Projects listed are

limited to Sub Programs 11, 12, 13, 14, P1, P2, and P3. Baseline budget values are from the 2003 Legislative Transportation Budget. Curtrent plan and expenditures to date values are from the Capital Program Management System and represent the 2003-

05 biennium close-out.

Definitions

Baseline: The expenditure plan total in the 2003 Legislative Transportation Budget.

Current: The current planned expenditure total at the close-out of the 2003-05 biennium.

Expenditures to Date: The actual expenditures as of the close-out of the 2003-05 biennium.

Under Budget: The current expenditure plan total is 5% or more under the baseline total.

On Budget: The current expenditure plan total is within 5% of the baseline total.

Over Budget: The current expenditure plan total is 5% or more over the baseline total.

Under Construction: The project has not reached the "Operationally Complete” date. The final budget status has not been determined.

Summary
Preliminary Engineering Phase Right of Way Phase Construction Phase Project Total
(+/-5%) (+/-5%) (+/-5%) (+/-5%)
Under 99 13% Under 21 1% Under 167 21% Under 162 20%
On Budget 132 18% On Budget 27 14% On Budget 127 16% On Budget 125 16%
Over 112 15% Over 19 10% Over 87 11% Over 94 12%
Under Construction 410 54% Under Construction 126 65% Under Construction 420 52% Under Construction 420 52%
Total Projects 753 Total Projects 193 Total Projects 801 Total Projects 801
Preliminary Engineering Phase Right of Way Phase Construction Phase Project Total
Sub $ Expend. to $ Expend. to $ Expend. $ Expend. to
Pgm SR PIN Project Title $ Baseline _$ Current Date Status $ Baseline _ $ Current Date Status $ Baseline $ Current to Date Status $ Baseline $ Current Date Status
11 000 600002A 'NSC-HAWTHORNE ROAD TO US 2 3,115 2,933 2,735 Under - - - n/a 5,027 4914 4,914  On Budget 8,142 7,847 7,649 On Budget
11 005 100505C 1-5/PIERCE CO. LINE TO TUKWILA 40 40 40 Under E E E n/a 26,267 25971 25971 Under 26,307 26,012 26,012 Under
1/C Construction Construction Construction
11 005 100531A |I-5/236TH ST SW TO 164TH ST SW - 7,001 6,962 6,962 Under - - - n/a 34,179 34,405 34,405 Under 41,180 41,367 41,367 Under
HOV Construction Construction Construction
11 005 100540F I-5/164TH ST SW TO SR 526 - HOV 4,356 4,467 4,343 Under 2,831 2,869 2,869 Under 32,038 31,751 29,717 Under 39,225 39,086 36,928 Under
Construction Construction Construction Construction
11 005 100553N I-5/172ND ST NE (SR 531) 3,880 3,775 3,620 Under 3,510 1,554 1,554 Under - 8,148 5,560 Under 34,143 13,477 10,734 Under
INTERCHANGE Construction Construction Construction Construction
11 005 100599A SR 5,9, 539, AND 543 - BORDER - 447 447 Over - - - n/a 2,266 2,390 2,329 Over 2,266 2,836 2,776 Over
XING INFO
11 005 100599M I-5/NB PACE LANE EXTENSION - 603 603 603 Under - - - n/a 3,925 3,981 3,981 Under 4,528 4,584 4,584 Under
BLAINE VIC Construction Construction Construction
11 005 300530B I-5/TROSPER ROAD - - - n/a - - - n/a 3,845 3,775 3,775 On Budget 3,845 3,775 3,775  On Budget
INTERCHANGE - SIGNALS
11 005 300539A I-5/MARTIN WAY O'XING - BIKE 178 178 89 Under - - - n/a 621 600 - Under 799 778 89 Under
LANES Construction Construction Construction
11 005 300591B CHEHALIS WESTERN TRAIL 429 566 389 Under 100 493 19 Under 1,200 1,882 - Under 1,729 2,941 407 Under
OVERCROSSING Construction Construction Construction Construction
11 005 400589A I-5/BURNT BRIDGE CREEK THRU 5,720 5,687 5,687  On Budget 6,363 6,415 6,415 On Budget 55,426 56,441 56,427  On Budget 67,509 68,543 68,529 On Budget
NE 78TH ST
11 009 100913D SR 9/US 2 INTERCHANGE - 1/C 901 1,065 1,065 Under 359 - - Under 4,401 2,675 2,436 Under 5,661 3,740 3,501 Under
MODIFICATION Construction Construction Construction Construction
11 012 501208N |US 12/SR 124 TO WALLA WALLA - 2,608 2,603 2,603  On Budget 360 560 489 Over 7,536 7,781 7,622 On Budget 10,504 10,944 10,715 On Budget
ADD LANES
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Sub
Pgm SR
11 014
11 014
11 014
1 018
11 090
1 099
1 099
1 099
11 101
11 101
11 167
11 167
11 167
11 167
11 169
1 202
11 240
11 305
11 405
11 405
11 405
11 500
11 509
11 509
11 509
11 510
11 510
11 520
11 520

PIN Project Title

401401F |SR 14/HOOD RIVER BRIDGE TO
WILLOW ST

401401M SR 14/WILLOW ST TO VINE ST -
WIDENING

401499A SR 14/192ND AVE. INTERCHANGE
(BRADY RD)

101802C SR 18/WEYERHAEUSER WAY TO SR
167

109061D  1-90/SUNSET 1/C MODIFICATIONS

109926D |SR 99/DUWAMISH RIVER/FIRST
AVE S. BRIDGE
109943A |SR 99/GALER STREET VICINITY

109960C |SR 99/KING/SNO CO. LINE TO
148TH ST SW

310125B |US 101/CROSBY BLVD/COOPER
POINT RD I/C

310154A |US 101/SEQUIM - BUILD A BYPASS

116703C |SR 167/15TH ST.NW TO 84TH AVES -
HOV

116703D |SR 167/15TH ST SW TO 84TH AVE. S -
SC&DI

116712A |SR 167/84TH AVE S. TO S. GRADY
WAY - HOV

316711A SR 167/NORTH SUMNER NEW
INTERCHANGE

116923A  |SR 169/196TH SE/JONES RD TO
140TH PL SE

120211M SR 202/SR 520 TO SAHALEE WAY -
WIDENING

524002B |SR 240/STEVENS DRIVE TO 1-182

330509A |SR 305/POULSBO CITY LIMITS TO
BOND ROAD

140501G |1-405/JUNCTION SR 167 - 1/C
MODIFICATION

140541E |1-405/BELLEVUE DIRECT ACCESS

140562B  |1-405/BOTHELL TO SWAMP CREEK
1/C-HOV

450093A  |SR 500/WARD ROAD TO 162ND AVE-
WIDENING

150900A  |SR 509/CORRIDOR DESIGN
ANALYSIS

350906A SR 509/MILWAUKEE AVE TO
TAYLOR WAY

350909B SR 509/PORT OF TACOMA ROAD

351011A |SR 510/1-5 TO MARTIN WAY -
WIDENING

351012A |SR 510/MARTIN WAY TO PACIFIC
AVENUE

152020B |SR 520/104TH AVE NE TO 124TH
AVENE 1/C

152031A |SR 520/124TH AVE NE I/C TO W LK
SAMM.PKW

T S

Preliminary Engineering Phase

$ Baseline
260,

788

2,700

1,535

2,128

20,000

613

1,114

6,530

870

1,170

2,800

2,170

6,651

660

2,702

1,107

10,521

6,804

890

9215

2,980

1312

1,715

2,882

6,465

$ Current
255

751

2,658

1,538

2233

19,952

636

1,111

6,504

873

1,013

3,054

2,054

10,214

659

3,500

1115

10,479

6,857

891

6,252

2,944

1,334

1,706

2,907

6,478

$ Expend. to
Date

255

751

2,658

1,538

2133

19,952

636

1,031
6,504
907
873
1,013
3,054
2,054
9,917
659
3,250
1115
10,479
6,857
891
6,252

2,944

1,334
1,706
2,907

6,478

Status
On Budget

On Budget
On Budget
On Budget

Under
Construction
On Budget

Under
Construction

n/a

Under
Construction
Under
Construction

n/a
On Budget

Under
Construction
Under
Construction
Under
Construction
Under
Construction
On Budget

Under
Construction
Under
Construction
Under
Construction
Under
Construction
On Budget

Under
Under
Construction
n/a
On Budget
Under
Construction

On Budget

On Budget

$ Baseline
1,102

76

741

10,991

630

202

19,000

2,500

4,450

230

8,591

2,260

40

2,721

15,000

520

2,741

1,300

10

Right of Way Phase

$ Expend. to

$ Current Date
1,129 1,129
42 42
745 743
10,927 10,927
671 654
199 199
19,394 19,394
2,483 2,483
4,219 4,219
570 235
8,424 5,205
4,300 1,128
205 205
4 4
2,906 2,906
516 516
2,921 2,921
1,159 1,159
10 10

2 0f 29

Status
On Budget

Under
On Budget
n/a

Under
Construction
Over

n/a
n/a

Under
Construction
Under
Construction
Under
Construction

n/a
n/a

Under
Construction
Under
Construction
Under
Construction

n/a

Under
Construction

n/a

Under
Construction
Under
Construction
Over

Under
Under
Construction
n/a
Over
Under
Construction

n/a

On Budget

$ Baseline
290

76

15,357,

14,362

79,420

134,328

1,461

3,250

6,903

24,759

36,027

3,469

16,111

19,227

10,400

46,730

3,775

8,855

27,620

71,855

2,969

10,000

17,815

28,951

3,420

5,510

29,270

29,893

Construction Phase

$ Current
262

110

14,902

17,987

83,163

132,668

2,350

3,250

6,576

24,739

34,661

3,574

16,075

16,549

10,472

57,726

3,795

11,997

9,078

27,913

71,235

2,923

17,799

28,504

4568

5,716

29,205

30,003

$ Expend.
to Date
262

110
14,857
15,506
80,754

132,454

2,347
3,250
6,002
24,739
34,661
3373
16,075
15,321
10,472
4368

3,743

9,022
26,385
70,978

2,923

17,799
28,504
4567
5,709
29,205

30,003

Status
Under

Over
On Budget
Over

Under
Construction
On Budget

Under
Construction
On Budget

Under
Construction
Under
Construction
Under
Construction
On Budget

Under
Construction
Under
Construction
Under
Construction
Under
Construction
On Budget

Under
Construction
Under
Construction
Under
Construction
Under
Construction
On Budget

Under
Under
Construction
On Budget
Over
Under
Construction

On Budget

On Budget

$ Baseline
1,652

940

18,798

15,897

92,539

154,958

2,074

3,250

8,219

50,289

38,527

4339

17,281

26,477

12,800

61,972

4435

16,959

9,962

38,181

78,663

6,580

34,215

21315

28,951

7473

8,525

32,152

36,368

Project Total

$ Current
1,646

903

18,305

19,525

96,323

153,291

2,986

3,250

7,885

50,636

37,143

4247

17,089

23822

13,09

76,365

4454

19,797

10,193

38,597

78,096

6,720

6,252

21,260

28,504

8,823

8,581

32,112

36,491

$ Expend. to
Date

1,646
903
18,258
17,044
93,814
153,060
2,982
3,250
7,231
50,636
38,051
4245
17,089
22,504
12,761
19,490
4,402
4378
10,137
37,070
77,839
6,720
6,252
21,260
28,504
8,822
8,574
32,112

36,491

Status
On Budget

On Budget
On Budget
Over

Under
Construction
On Budget

Under
Construction
On Budget

Under
Construction
Under
Construction
Under
Construction
On Budget

Under
Construction
Under
Construction
Under
Construction
Under
Construction
On Budget

Under
Construction
Under
Construction
Under
Construction
Under
Construction
On Budget

Under
Under
Construction
On Budget
Over
Under
Construction

On Budget

On Budget
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Sub
Pgm
11

705

000

000

002

002

002

002

002

002

002

002

003

003

003

005

005

005

005

005

PIN
152039D

152232C
152234B
1525008
152500C
152508A
152510C
152715A
153200D
1539028
370505A
100009Q
300095C
100210T
100211E
100212D
100224F
100224F
100231A
1002320
200200N
300333A
300336A
300355A
1005168
100527M
100535G
100544F

100585Q

Project Title
SR 520/SR 202 INTERCHANGE

SR 522/SR 9 TO PARADISE LAKE
ROAD

SR 522/PARADISE LAKE RD TO
SNOHOMISH R.

SR 525/1-5 TO 164TH STREET SW -
WIDENING

SR 525/164TH ST. SW TO SR 99 -
WIDENING

SR 525/JUNCTION SR 99 - NEW
INTERCHANGE

SR 525/SR 99 TO SR 526 - WIDENING

SR 527/164TH ST. SE TO 132ND ST.
SE

SR 532/TERRY'S CORNER PARK
AND RIDE LOT

SR 539/HORTON ROAD TO
TENMILE ROAD

1-705/21ST ST 1/C TO PORTLAND
AVET/C

EASTSIDE FREEWAYS SAFETY
IMPROVEMENTS

OLYMPIC REGION ACCIDENT
REDUCTION

SR 2/OLD SR 2 VIC TO SR 9 VIC -
SAFETY

US 2/SR 9 INTERCHANGE VICINITY

US 2/CAMPBELL HILL ROAD I/C TO
SR 522

US 2/8R 522 TO WOODS CREEK
BRIDGE

US 2/ 179TH AVE TO WOODS
CREEK BRIDGE

US 2/REITER ROAD VICINITY -
RECHANNELIZE

US 2/5TH STREET -
SIGNALIZATION

US 2 /WINTON RD. INTERSECTION
RELOCATION

SR3/ALLYN TO SR 106 VICINITY -
SAFETY

SR 3/NB OFF RAMP AT LOXIE
EAGANS BLVD

SR 3/IMPERIAL WAY TO
SUNNYSLOPE - SAFETY

1-5/RAMPS AT MICHIGAN-
CORSON/ALBRO/SWIFT
1-5/NORTHGATE WAY TO NE
175TH STREET

1-5/SB OFF RAMP TO SR 526 -
SAFETY

SB ON RAMP FROM BROADWAY TO
CD

1-5/36TH ST VIC. TO SR 542 VIC.

T S

Preliminary Engineering Phase

$ Baseline
910,

4232

6,309

2,990

3,401

4431

4502

398

5,184

10,564

422

306

169

115

122

212

88

788

95

127

165

191

62

122

2,297

$ Current
914

4258

7,364

2,996

3,388

4,450

4526

405

6,958

10,427

330

130

141

302

341

115

163

215

662

125

230

258

81

129

2,554

$ Expend. to
Date
914

4258
7,301

2,996

3,388
4450
4,526

405
5,901
10,427

235

130
141
302
341
115
163
196

34
662

125

230
258

81
129

2472

Status
On Budget

Under
Construction
Under
Construction
Under
Construction

n/a
On Budget

Under
Construction
On Budget

On Budget

Under
Construction
Under
Construction
Under

n/a
On Budget
On Budget

Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under

Under
Construction
Over

Under
Construction
Under
Construction
Over

Under
Construction
Under
Construction
Under
Construction

$ Baseline
1,300

6,101

970,

w

10,001

5,102

5,806

350

12,902

7,385

wn

243

25

361

Right of Way Phase
$ Expend. to
$ Current Date

1,306 1,306
6,141 6,141
936 637
5 5
10,216 10,087
5,145 5,145
5,818 5,818
433 433
12,864 7,602
7,356 7,356
5 5
43 43
469 250

30f29

Status
On Budget

Under
Construction
Under
Construction
Under
Construction
n/a
On Budget
Under
Construction
On Budget
Over
Under
Construction
Under
Construction
n/a
n/a
n/a
Under
n/a
Under
Construction
n/a
Under
Construction
n/a
Under
Under
Construction
n/a
n/a
n/a
n/a
n/a

n/a

Under
Construction

$ Baseline
17,789

11,805

27,330

6,410

4328

28,233

21,573

15,951

850

26,685

77,463

1,470

1,384

354

811

1,516

966

597

509

408

550

4,270

339

1,802

1,015

827

229

375

13,927

Construction Phase

$ Current
17,562

11,854

29,662

6,456

4424

28,114

23,487

17,227

818

33,094

76,542

1,185

1,721

528

790

1,569

737

539

653

76

239

4,601

328

1,031

1,326

149

345

10,044

$ Expend.
to Date

17,516

11,854

15,588

6,456

4372

28,043

22,601

15,708

742

76,533

1,185

1,446

522

790

1,567

99

118

644

230

328

936

1,326

110

9,559

Status
On Budget

Under
Construction
Under
Construction
Under
Construction
On Budget

On Budget

Under
Construction
Over

On Budget

Under
Construction
Under
Construction
Under

Under
Construction
Over

On Budget

Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under

Under
Construction
On Budget

Under
Construction
Under
Construction
Over

Under
Construction
Under
Construction
Under
Construction

$ Baseline

19,999

22,138

34,609

9,405

4328

41,635

31,106

26,259

1,598

44771

95412

1,892

1,384

487

957

1,822

1378

712

656

620

643

6,643

434

1,929

1,180

1,018

291

497

16,585

Project Total

$ Expend. to
$ Current Date Status
19,783 19,737 On Budget
22,253 22,253 Under
Construction
37,962 23,526 Under
Construction
9,457 9,457, Under
Construction
4,424 4,372 On Budget
41,717 41,518  On Budget
33,082 32,196 Under
Construction
27,571 26,051 On Budget
1,656 1,580  On Budget
52,917 13,503 Under
Construction
94,325 94,316 Under
Construction
1,514 1,419 Under
1,721 1,446 Under
Construction
658 652 Over
936 936 On Budget
1,871 1,870 Under
Construction
1,078 440 Under
Construction
654 233 Under
Construction
816 807 Under
Construction
291 196 Under
Construction
272 264 Under
5,305 704 Under
Construction
453 453 On Budget
- - Under
Construction
1,260 1,165 Under
Construction
1,584 1,584 Over
230 81 Under
Construction
474 239 Under
Construction
13,067 12,281 Under
Construction
11/29/2005



Sub

Pgm SR

12

005

005

005

005

005

005

006

008

009

009

012

014

014

014

014

016

018

018

018

020

020

020

020

020

020

020

020

020

020

PIN
300510D

300517C

3005198

300585A

3005858

4005028

400605R

300807B

100915D

100942A

301285A

401404A

401404C

401404D

401404E

301632C

101801H

101802B

101805A

102017H

1020171

102021H

102021T

102022G

102022H

1020238

102026D

102028A

102049E

Project Title
1-5/COUNTY LINE TO PRAIRIE
CREEK BRIDGE
1-5/INTELLIGENT
TRANSPORTATION SYSTEM
1-5/BRIDGEPORT WAY ON-RAMPS -
SAFETY
1-5/AIRDUSTRIAL NB ON RAMP -
SAFETY
1-5/PACIFIC AVE 1/C SB OFF RAMP -
SIGNAL
1-5/1-205 TO N. FORK LEWIS RIVER
BRIDGE
SR 6/ BRIDGE 6/8 RAIL RETROFIT

SR8/MCCLEARY - NEW
INTERCHANGE
SR 9/56TH ST SE AND 42ND ST NE

SR 9/PRAIRIE RD. TO THUNDER
CREEK
US 12/KEYS ROAD I/S - SAFETY

SR14/32ND ST INTERSECTION
IMPROVEMENT

SR14/HOOD RIVER BRIDGE
SIGNALIZATION

SR14/MARBLE RD VIC TO BELLE
CENTER RD

SR14/CAPE HORN BR. VIC TO CAPE
HORN RD.

SR 16/BURLEY-OLALLA
INTERSECTION -SAFETY

SR 18/WEYERHAUSER WAY RAMPS

SR 18/EB OFF RAMP TO WEST
VALLEY HIGHWAY

SR 18/WESTBOUND TO 1-5 -
SIGNING

SR 20/LIBBY RD VIC TO SIDNEY
STREET VIC

SR 20/SIDNEY ST. VIC TO SCENIC
HEIGHTS

SR 20/OAK HARBOR NCL TO
FROSTAD ROAD

SR 20/FROSTAD ROAD VICINITY -
GUARDRAIL

SR 20/MONKEY HILL RD. TO
TROXELL RD.

SR 20/NORTHGATE DRIVE TO
BANTA ROAD

SR 20/TROXELL RD. TO
DECEPTION PASS VIC.

SR 20/DECEPTION & CANOE PASS
BRIDGES

SR 20/VICINITY CAMPBELL LAKE
ROAD

SR 20/SAPP RD. TO REED ST.-
RECHANNELIZE

T S

Preliminary Engineering Phase

$ Baseline

144

147

95

110

20

851

1,002

1,021

101

80

60

60

330

138

263

42

685

762

764

77

736

214

1,096

870

730

116

$ Current

188

144

89

105

856

973

1,020

166

113

350

250

384

136

345

1,220

1,270

913

98

1,087

292

1,537

1310

727

233

$ Expend. to
Date

188

89

105

856
973

835

165

113

384
136
345

30
866

1,056

913
98

1,066
291

1453
870
727

233

Status
n/a

n/a
Over

Under
Construction
Under

On Budget
Under

Under
Construction
Under
Construction
Under
Construction
Over

Under
Construction
Over

Under
Construction
Under
Construction
Under
Construction
Under
Construction
Over

Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Over

On Budget

Over

$ Baseline

49

277,

635

37

176

138

1122

1,227

430

671

1,080

300

67

Right of Way Phase

$ Expend. to

$ Current Date
49 49
1 1
633 -
21 -
210 -
1,174 i
1,224 463
257 257
267 151
455 455
927 709
300 300

4 0f 29

Status
n/a

n/a
n/a
n/a
n/a
n/a
n/a

Under
Construction
Under
Construction
Under
Construction

n/a

Under
Construction

n/a

Under
Construction
Under
Construction

n/a
n/a
n/a
n/a

Under
Construction
Under
Construction
Under
Construction

n/a

Under
Construction
Under
Construction
Under
Construction

n/a
On Budget

Under

$ Baseline
342

500

656

805

290

725

102

5,754

2011

3,510

500

427

270

4162

1,392

539

527

1,002

113

4,990

5,074

2785

110

3,014

718

2,645

1,447

1,789

440

Construction Phase

$ Current
273

552

741

773

217

561

6,133

1,846

3,467

482

388

263

4,670

1,822

1,078

617

997

30

5,062

5,504

3,664

85

2,587

881

3,295

10,642

1,791

346

$ Expend.
to Date
273
549

707

168

6,118

770

482

280

1,067
508

988

3,529
56

80

290
1,391
1,788

346

Status
Under

Over
Over

Under
Construction
Under

Under
Under

Under
Construction
Under
Construction
Under
Construction
On Budget

Under
Construction
On Budget

Under
Construction
Under
Construction
Under
Construction
Under
Construction
On Budget

Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Over

On Budget

Under

$ Baseline

342

500

800

952

385

835

122

6,654

3,290

5,166

500

565

350

4398

1,590

869

665

1,265

155

6,797

7,063

3,802

187

4,180

1,603

4821

2317

2,819

623

Project Total
$ Expend. to

$ Current Date

273

552

929

917

306

665

7,038

2,830

5,120

500

554

376

5231

282

1,463

753

1,342

95

7,456

7,998

4833

183

3,940

1,629

5,759

11,952

2,818

578

273

549

895

257

105

7,023

1,754

835

500

445

369

1,451

644

1333

30

866

1,519

4,699

154

1,297

746,

2,452

2,261

2,815

578

Status
Under

Over
Over

Under
Construction
Under

Under
Under

Under
Construction
Under
Construction
Under
Construction
On Budget

Under
Construction
Over

Under
Construction
Under
Construction
Under
Construction
Under
Construction
Over

Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Over

On Budget

Under

11/29/2005



Sub
Pgm SR
12 020
12 024
12 024
12 024
12 026
12028
12028
12 09
12 09
12 09
12 09
12 09
12 09
12 09
12 092
12099
2099
12 101
12 101
12 101
12 101
12 101
12 104
12 104
12 104
12 161
12 161
12 161
12 162

PIN
1020498

202405B

502403A

502403H

202606A

202801G

202826A

109052C

209001D

2090011

209001N

509010G

609026H

609099F

109200H

109913T

109970G

310119C

410100A

4101028

410103A

4101048

310407C

310429A

310432A

316106A

316112A

316131A

316209A

Project Title
SR 20/FRUITDALE ROAD
INTERSECTION
SR 24/SOUTH WAHLUKE SLOPE -
GUARDRAIL
SR 24/KEYS ROAD INTERSECTION

SR 24/RIVERSIDE DR. - 1/S
IMPROVEMENTS

SR 26/ADAMS ROAD - LEFT TURN
LANES

SR 28/EAST WENATCHEE 31ST TO
HADLEY

SR 28/QUINCY EAST - LEFT TURN
LANES

1-90/HIGH POINT RD. & 436TH AVE
1/C

1-90/MOSES LAKE WEST-SAFETY
IMPROVEMENTS

1-90/SR 26 INTERCHANGE-RAMP
IMPROVEMENTS

1-90/GEORGE VICINITY EAST -
SAFETY

1-90 INTERSTATE RAMP SAFETY

1-90/SALNAVE RD TO VIC GEIGER
RD SAFETY
1-90/US 195 TO PINES ITS

SR 92/SR 9 TO 84TH ST NE VIC.

SR 99/S 138TH ST VIC TO N OF §
130TH ST

SR 99/SR 525 VICINITY TO GIBSON
ROAD

US 101/W SEQUIM BAY RD TO VIC
DAWLEY RD

US 101/FORT COLUMBIA VIC. -
REALIGNMENT

US 101/SANDRIDGE RD.-SAFETY
IMPROVEMENTS

US 101/SR 103-INTERSECTION
IMPROVEMENTS

US 101/SR 401 INTERSECTION
SIGNAL

SR 104/HOOD CANAL BRIDGE
EAST HALF

SR 104/JCT SR 19 INTERSECTION
SAFETY

SR 104/MILLER BAY ROAD -
SAFETY

SR 161/OHOP VALLEY RD/SKI
PARK RD

SR 161/128TH TO 176TH - SAFETY

SR 161/35TH AVE SE VIC TO SR 512
EB RAMP

SR 162/SR 165 INTERSECTION
IMPROVEMENT

T S

Preliminary Engineering Phase

$ Baseline
278

36

110

24

308

128

285

542

1,182

449

130

265

136

164

90

100

116

85

83

80

20

$ Current
430,

37

110

24

468

133

434

660

1,504

139

281

140

164

144

215

132

1,071

88

25

$ Expend. to
Date
430

37

24
389
133

420

36
26
55
660

1,504

139
281

140

144

215
132
59
1,071
88

21

Status
Under
Construction
On Budget

n/a

Under
Construction
On Budget

Under
Construction
On Budget

Under
Construction
Under

Under
Construction
Under
Construction
Under
Construction
On Budget

Over

Under
Construction
Under

Over
Over

Under
Construction
Under
Construction
Under

Over
n/a

Under
Construction
Under
Construction
Under

Under
Construction
Over

Under
Construction

$ Baseline
42

636

16

170

112

34

Right of Way Phase

$ Expend. to

$ Current Date
3 3
155 -
8 8
603 169
1 1
25 -
24 24
497 497
170 170
107 -
25 25
1,028 1,028
8 ]

5 of 29

Status
Under
Construction

n/a
n/a
Under
Construction
Under
Under
Construction
Under
Under
Construction
n/a
Under
Construction
n/a
n/a
n/a
n/a
Under
Construction
n/a
n/a
On Budget
n/a
Under
Construction
Under
n/a
n/a
Under
Construction
n/a
n/a
Under
Construction

n/a

Under
Construction

$ Baseline
427

255

461

441

294

2,284

560

1,779

930

5,153

720

172

402

2,674

3,565

2,864

321

451

802

485

487

490

800

629

261

161

7,500

129

104

Construction Phase

$ Current
607

331

51

445

274

2212

533

1,880

930

4910

743

238

542

3,116

4,652

320

530

796

491

545

838

865

352

141

7,751

139

$ Expend.
to Date
6

300

51

274

530
1,406
917
2,566
111
16
542
2,145

3,152

320
524

67

545
838
741
352
141
3,525

45

Status
Under
Construction
Over

Under
Construction
Under
Construction
Under

Under
Construction
On Budget

Under
Construction
On Budget

Under
Construction
Under
Construction
Under
Construction
Over

Over

Under
Construction
Under

On Budget
Over

Under
Construction
Under
Construction
Under

Over

Under
Construction
Under
Construction
Under
Construction
Under

Under
Construction
Under

Under
Construction

$ Baseline
747

291

461

702

332

3,228

704

2,064

934

5,573

770

192

457

3216

5,307

3313

451

886

938

761

611

590

800

770

346

244

9,374

209

132

Project Total

$ Current
1,040

367

51

709

306

3283

677

2,339

931

5,506

793

264

597

3,776

6,654

459

981

936

763

689

838

1,106

484

200

9,849

133

171

$ Expend. to
Date
439

336

306
558
674

1,827
918

3,162
147

42
597
2,805

5,154

459
974

207

689

838

981

484

200

5,624

133

21

Status
Under
Construction
Over

Under
Construction
Under
Construction
Under

Under
Construction
On Budget

Under
Construction
On Budget

Under
Construction
Under
Construction
Under
Construction
Over

Over

Under
Construction
Under

On Budget
Over

Under
Construction
Under
Construction
Under

Over

Under
Construction
Under
Construction
Under
Construction
Under

Under
Construction

Under

Under
Construction
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Sub
Pgm
12

SR
162

164

164

165

169

169

202

203

203

203

205

205

205

206

243

290

290

291

302

303

305

395

395

410

500

500

500

500

501

PIN
316215A

116404B
116407H
316510A
116903D
116911T
120219K
120304A
120306A
120310B
4205018
420504A
4205048
620600F
224301F
629000L
629000Q
6291998
330205A
330304A
330518A
539503A
639524C
341019A
450000G
4500008
450004B
450005A

450100A

Project Title
SR 162/VOIGHTS CREEK VICINITY -
SAFETY
SR 164/SE 368TH PLACE & 158TH
AVENUE SE
SR 164/196TH AVE SE VIC. TO 244TH
AVE SE
SR 165/ SR 162 TO 128TH ST

SR 169/JUNCTION SE 400TH STREET
- SIGNAL
SR 169/SE 288TH ST. VIC. - SAFETY

SR 202/FALL CITY, RIVERSIDE
PARK VIC.

SR 202/NE STILLWATER HILL TO
KENNEDY DR

SR 203/MORRISON ST. TO NE 55TH
ST.

SR 203/JUNCTION NE 77TH STREET

1-205/SR 500 TO I-5 -SAFETY
IMPROVEMENTS

1-205/MILL PLAIN SB OFF RAMP
IMPROVEMENT

1-205/PADDEN NORTH BOUND
OFF RAMP-SIGNAL

SR 206/SR206 AND BRUCE RD 1/S
ROUNDABOUT

SR 243/WANAPUM AREA - LEFT
TURN LANES

SR 290/HELENA STREET-ADD
TURN LANE

SR 290/FANCHER RD TO SULLIVAN
RD-WIDEN

SR 291/NINE MILE RD SAFETY
IMPROVEMENTS

SR 302/ELGIN-CLIFTON ROAD
INTERSECTION

SR 303/DAWN ROAD VIC TO SR 3 -
SAFETY

SR 305/MADISON AVE
INTERSECTION-SIGNAL

US 395/HILLSBORO STREET
INTERCHANGE

US 395/COLUMBIA R BR 395/545
THRIE BEAM

SR 410/JEFFERSON AVE - SAFETY

SR 500/THURSTON WAY -
INTERCHANGE

SR 500/124TH AVE. - SAFETY
IMPROVEMENTS

SR500/EAST BOUND OFF RAMP TO
ANDRESEN RD

SR 500/ WARD RD TO 162ND AVE -
STAGE 2

SR 501 RAMP SIGNALS

T S

Preliminary Engineering Phase

$ Baseline
230,

925

481

162

842

590

740

290

680

114

86

40

66

305

1,151

527

204

458

113

1,222

70

941

169

25

252

$ Current
262

944

943

173

846

576

46

745,

287

679

76

193

417

1,149

650

302

457

121

1,217

44

108

1,083

168

30

251

$ Expend. to
Date
262

923
929

76
846
454

46
745
287
679

76

104

417
1,149
601
302
457
121
1,217
44
108
1,083
80

30

251

Status
Over

Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
On Budget

On Budget

Under
Construction
Under
Construction
Under
Construction
Under

Under
Construction
On Budget

Under
Construction
On Budget

Under
Construction
Under
Construction
On Budget

Under
Construction
On Budget

Under
Construction
Over

Under
Construction
Under
Construction
Over

n/a

Under
Construction

$ Baseline
300

194

330

82

580

196

91

51

120

40

139

2,281

410

105

123

3,300

380

474

Right of Way Phase
$ Expend. to
$ Current Date
300 300
241 241
239 239
81 3
497 497
81 7
91 91
44 44
117 117
73 72
5 5
142 137
2,136 2,136
1,050 917
14 14
119 119
4472 3,984
373 373
400 400
6 of 29

Status
On Budget

Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction

n/a
On Budget
Under
Under
Construction
n/a
n/a
n/a
Under
Construction
On Budget
Under
Construction
Under
Under
Construction
Under
Construction
On Budget
n/a
Over
n/a
n/a
Under
Construction
Under
Construction
n/a

n/a

n/a

$ Baseline
1,501

980

2792

841

1,810

1,366

84

2,725

430

1,830

530

420

260

392

454

619

9,343

3,349

619

1,807

508

7,727

194

223

25,020

1,000

73

990

1,060

Construction Phase

$ Current
1,549

896

2,962

906

1,724

250

67

2,769

343

1,757

127

124

1,088

409

673

8,373

3,175

448

1,796

629

7,757

209

356

25493

117

27

991

1,449

$ Expend.
to Date

1,536

454

1,666

67

2,769

343

1,714

10

124

409

624

8,373

76

11

1,796

203

7,657

190

342

24,948

117

18

991

775

Status
On Budget

Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
On Budget

Under

Under
Construction
Under
Construction
Under
Construction
Under

Under
Construction
Under

Under
Construction
Under

Under
Construction
Under
Construction
On Budget

Under
Construction
On Budget

Under
Construction
Over

Under
Construction
Under
Construction
Under

Under
Construction
Under
Construction

$ Baseline

2,031

2,099

3,603

1,085

3232

2,152

117

3,556

771

2,630

644

506

300

499

525

1,063

12,775

4,286

928

2,388

621

12,258

228

293

26,341

1,643

98

990

1312

Project Total

$ Expend. to
$ Current Date

2111 2,098
2,082 1,618
4144 1,168
1,161 79
3,067 3,010
907 461
114 114
3,605 3,605
674 674
2,554 2,510
203 86
193 104
124 124
1,358 270
479 479
1232 1,178
11,659 11,659
4875 1,594
764 327
2372 2372
751 324
13,446 12,858
252 233
464 450
26,949 26,404
686 597,
57 48
991 991
1,700 1,026

Status
On Budget

Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
On Budget

Under

Under
Construction
Under
Construction
Under
Construction
Under

Under
Construction
Under

Under
Construction
Under

Under
Construction
Under
Construction
On Budget

Under
Construction
Over

Under
Construction
Over

Under
Construction
Under
Construction
Under

Under
Construction
Under
Construction
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Sub
Pgm
12

SR
502

503

503

507

507

507

702

900

904

005

018

018

018

PIN
450201A

450305B

450306A

350726A

350727A

350728A

351210A

351221A

151502A

1515058

152214A

152223A

152530M

152712R

153023H

153024R

153145A

153151A

153203H

153902H

153903R

154230R

370202A

190010C

690401E

100536N

101811F

1018131

101821A

Project Title
SR 502/10TH AVE. TO 72ND AVE. -
SAFETY
SR 503/4TH PLAIN/SR 500
INTERSECTION
SR 503/ GABRIEL RD.
INTERSECTION
SR 507/OLD MILITARY RD - SAFETY

SR 507/ROY WYE
RECHANNELIZATION

SR 507/VIC EAST GATE RD TO
208TH ST E

SR 512/VIC SR 7 TO VIC SR 167 -
SAFETY

SR 512/EB OFF-RAMP TO PACIFIC
AVE

SR 515/SE 222ND PLACE TO SE
217TH STREET

SR 515/SE 182ND ST TO SE 176TH ST
VIC

SR 522/83RD PLACE NE - SIGNAL

SR 522/NE 195TH STREET - SIGNAL

SR 525/CAMERON ROAD TO SR 20 -
SAFETY
SR 527/186TH PLACE SE - SIGNAL

SR 530/ ARLINGTON HEIGHTS
RD/JORDAN RD

SR 530/JORDAN ROAD TO 139TH
AVENE

SR 531/11TH AVE. NE TO 16TH DR.
NE VIC.

SR 531/33RD AVE VIC. TO 43RD AVE
NE

SR 532/JUNCTION 102ND AVENUE
NW

SR 539/JUNCTION KELLY ROAD-
RECHANNELIZE

SR 539/KING TUT RD AND
BARTLETT RD

SR 542/SCENIC VIEWPNT TO
EXCELSIOR TRAIL

SR 702/40TH AVE S./ALLEN ROAD -
SAFETY

SR 900/57TH AVE $ TO S 129TH ST
VIC

SR 904/HES SAFETY
IMPROVEMENTS

1-5/196TH ST SW / SR 524 1/C -
WESTSIDE

SR 18/SE 312TH WAY TO SE 304TH
STREET

SR 18/SE 304TH ST. TO COVINGTON
WAY

SR 18/ISSAQUAH/HOBART ROAD
VICINITY

T S

Preliminary Engineering Phase

$ Baseline
647

100

120

109

64

198

416

577,

260

249

86

295

197

187

462

263

135

340

150

656

170

167

81

27

4200

1,800

4200

$ Current
361

120

198

117

662

225

180

85

300

196

225

717

413

83

307

427

153

705

342

165

93

4,207

1,780

4219

$ Expend. to
Date
334

80

117
662
225
102

26
163
196

72
717
413

83
307
427
153
705

342

93

4207

1,780

4219

Status
Under
Construction
Under
Construction
Under
Construction
Under

On Budget

Under
Construction
Under

Under
Construction
Under

Under
Construction
On Budget

Under
Construction
On Budget

Under
Construction
Under
Construction
Under
Construction
Over

Under
Construction
Over
Under
Construction
Under
Construction
Over
Under
Construction
Over
Under
n/a
On Budget
On Budget

On Budget

$ Baseline
2,200

74

211

17

578

648

1,030

143

324

1,205

84

36

100

205

370

54

178

4500

5,000

2,000

Right of Way Phase

$ Expend. to

$ Current Date
200 -
589 -
659 -
661 661
1,204 1,204
88 -
157 157
71 71
39 39
261 259
54 i
173 173
4,514 4,514
5,025 5,025
2,027 2,024

7 of 29

Status
Under
Construction
Under
Construction
Under
Construction
Under

n/a

Under
Construction
On Budget

Under
Construction

n/a

Under
Construction

n/a

Under
Construction
On Budget

Under
Construction
Under
Construction
Under
Construction

n/a
Under
Construction
Under
n/a
Under
Construction
n/a
Under
Construction
n/a
n/a
On Budget
On Budget

On Budget

On Budget

$ Baseline
1,283

743

243

471

102

1319

5,196

1273

896

710

379

1,572

4436

703

1,111

871

262

336

468

537

936

1,071

416

325

223

13,997

30,932

15,141

24,246

Construction Phase

$ Current

66

1,230

5,220

1,491

665

398

1,570

4,577

820

1,568

342

130

403

396

461

913

1,064

391

512

331

14,962

30,360

14,807

24,333

$ Expend.
to Date

66

70
1,339

661

4,565

557
184
130

97,
396
445
905

485

512
331
14,957
30,360
14,807

24,333

Status
Under
Construction
Under
Construction
Under
Construction
Under

Under

Under
Construction
On Budget

Under
Construction
Under

Under
Construction
Over

Under
Construction
On Budget

Under
Construction
Under
Construction
Under
Construction
Under

Under
Construction
Under
Under
Construction
Under
Construction
On Budget
Under
Construction
Over
Over
Over
On Budget
On Budget

On Budget

$ Baseline
4130

917

574

597

166

2,095

6,260

2,880

1,156

1,102

465

2,191

5,838

890

1,657

1,170

325

571

1,013

687

1,962

1,241

637

406

250

14,175

39,632

21,941

30,446

Project Total

$ Current
561

120

129

2,018

5,996

2,814

891

180

484

1,870

5977

1,134

2,285

912

213

780

863

614

1,879

1,406

610

606

339

15,135

39,081

21,612

30,579

$ Expend. to
Date
334

80

129

37

187

2,662

886

102

206,

163

5,964

72

1275

754

213

474

863

1,870

827

605

339

15,130

39,081

21,612

30,577

Status
Under
Construction
Under
Construction
Under
Construction
Under

Under

Under
Construction
On Budget

Under
Construction
Under

Under
Construction
On Budget

Under
Construction
On Budget

Under
Construction
Under
Construction
Under
Construction
Under

Under
Construction
Under
Under
Construction
Under
Construction
Over
Under
Construction
Over
Over
Over
On Budget
On Budget

On Budget
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Sub
Pgm SR
3020
3020
3020
13 397
13 530
13 530
14 000
4002
4002
14 005
14 005
14 005
14 009
4 012
4 090
14 090
4 092
14 104
14 112
14 112
14 142
14 395
14 405
14 542
14 542
14 542
14 542

P1

P1

000

000

PIN
102023D

102027D
202005A
539701M
153032D
153033A
200004P
100200C
200202D
1005868
3005058
300507B
100937G
401202F
109057A
609002A
109200F
310433A
311220D
311228A
414206F
639514E
140539C
154202T
154225F
154229E
154231H
200001H

200002Q

Project Title
SR 20/TROXELL ROAD TO CORNET
BAY RD
SR 20/LUNZ ROAD TO CORNET
BAY ROAD
SR 20/WINTHROP AREA - BIKE
PATH
1-82 TO SR 397 INTERTIE

SR 530/LAKE CAVANAUGH RD. TO
MONTAGUE CR

SR 530/MONTAGUE CREEK BR TO
HAZEL VIC.

REGIONWIDE ENVIRONMENTAL
MAINTENANCE

US 2/SNOHOMISH RIVER TO
JUNCTION SR 204

US 2/MILL CREEK FISH PASSAGE

1-5/NORTH OF LAKEWAY
INTERCHANGE

1-5/MURRAY CREEK -
STORMWATER RETROFIT
1-5/MCALLISTER CREEK -
STORMWATER

SR 9/GRIBBLE CREEK VICINITY

US 12/SILVER CREEK-FISH
BARRIER REMOVAL
1-90/TIBBETTS CREEK VICINITY

1-90/DIVISION STREET EB ON-
RAMP REVISION

SR92/STEVENS CREEK CULVERT
REPLACEMENT

SR 104/1.2 MILE WEST OF HOOD
CANAL BR

SR 112/JIM CREEK - FISH PASSAGE

SR 112/1.76 MILE E OF SR 113
JUNCTION

SR 142/BOWMAN CREEK FISH
PASSAGE REMOVAL

US 395/DEADMAN CRK FISH
BARRIER RETROFIT

1-405/COAL CREEK- FISH PASSAGE

SR 542/TOAD CREEK - FISH
BARRIER REMOVAL

SR 542/HIGH CREEK - FISH
BARRIER REMOVAL

SR 542/BAPTIST CAMP CREEK

SR 542/HEDRICK CREEK

REGIONWIDE GUARDRAIL
UPDATE YEAR 2003

NC REGION ELECTRICAL UPDATE
2001-2003

T S

Preliminary Engineering Phase

$ Baseline
47

211

341

2,400

125

108

89

80

110

803

850

120

142

125

100

160

$ Current
46

219

343

2377

142

532

97

89

146

116

947

1,057

173

142

135

120

158

$ Expend. to
Date
46

218

186

2377

47
146
116

947

124

158

24

30

Status
Under
Construction
Under
Construction
Under
Construction
On Budget

Under
Construction
On Budget

n/a
n/a

Under
Construction
Over

Under

Under
Construction
Under
Construction
Over

Under
Construction
Under
Construction
Under
Construction
Under
Construction
On Budget

Under
Construction
Under
Construction
Under
Construction

n/a

Under
Construction
Under
Construction
On Budget

Under
Construction

On Budget

Under

$ Baseline
85

Right of Way Phase

$ Current
90

6

12

35

12

13

35

23

35

35

$ Expend. to
Date
53

107

6

80f29

Status
Under
Construction

n/a
n/a
n/a
n/a
On Budget
n/a
n/a
n/a
n/a
Under
n/a
Under
Construction
n/a
n/a
Under
Construction
n/a
Under
Construction
n/a
Under
Construction
Under
Construction
Under
Construction
n/a
Under
Construction
Under
Construction
Over
Under
Construction

n/a

n/a

$ Baseline
156

1,150

480

4,970

3,226

75

124

940

1,500

240

465

4170

3,856

282

517

543

990

159

550

370

Construction Phase

$ Current
196

1,152

4,995

614

2,905

94

998

2,305

228

311

145

516

4495

464

221

564

224

842

2,657

156

170

109

97

137

497

336

$ Expend.
to Date

2,646

2,905
39

94

2,027

224

516

4,447

497

316

Status
Under
Construction
Under
Construction
Under
Construction
On Budget

Under
Construction
Under

On Budget

Under
Construction
Under
Construction
Over

Under

Under
Construction
Under
Construction
Over

Under
Construction
Under
Construction
Under
Construction
Under
Construction
Over

Under
Construction
Under
Construction
Under
Construction
On Budget

Under
Construction
Under
Construction
Over

Under
Construction

Under

Under

$ Baseline
288

1,361

513

5,029

955

5732

75

124

1,065

1,500

369

400

237

575

4973

4,857

402

363

525

378

643

1,162

159

208

163

151

204

607

440

Project Total

$ Current
332

1371

5,054

957

5388

94

1,140

2,837

331

400

294

631

5442

1,057

637

375

572

393

974

2,827

156

243

186

186

239

553

401

$ Expend. to
Date
100

218

2,705
186
5388
39
94
97
2,559
326
47
151
631
5395
1,057

175

572

124

158
151
24

30

30

37

553

381

Status
Under
Construction
Under
Construction
Under
Construction
On Budget

Under
Construction
Under

On Budget

Under
Construction
Under
Construction
Over

Under

Under
Construction
Under
Construction
Over

Under
Construction
Under
Construction
Under
Construction
Under
Construction
Over

Under
Construction
Under
Construction
Under
Construction
On Budget

Under
Construction
Under
Construction
Over

Under
Construction

Under

Under
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Sub

Pgm SR

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

000

000

000

000

000

000

000

000

002

002

002

002

002

002

002

002

002

002

002

002

002

002

003

003

004

005

005

005

005

PIN
200002R

2000028

200002T

200002U

200002W

300029A

400005D

4000058

100210D

100216A

100232P

100253A

200202C

200207A

200220N

200231B

200231C

200255C

200261E

600228E

6002290

6002998

300352A

300353A

400406A

100516A

100521R

1005218

100527L

Project Title
NC REGION SIGN UPDATE

NC REGION SIGN UPDATE 2003 -
2005

NC REGION GUARDRAIL UPDATE -
YEAR 2004

NC REGION GUARDRAIL UPDATE -
YEAR 2005

NC REGION GUARDRAIL UPDATE -
YEAR 2006

OLYMPIC REGION BST

SW REGIONWIDE BST

SW REGION PERMANENT SIGNING:
03/05
US 2/1-5 TO SR 204 - PAVING

US 2/BR 522/150 VIC TO WOODS
CRK BR 2/22

US 2/SULTAN WCL TO 339TH AVE.
SE

US 2/8. FK SKYKOMISH RV. BR. TO
BNRR BR.

US 2/STEVENS PASS EAST - PAVING

US 2/COLES CORNER VICINITY -
PAVING

US 2/LEAVENWORTH VICINITY -
PAVING

US 2/97 EASY ST. TO JCT. SR 28 -
PAVING

US 2/97 JCT SR 28 TO ROCKY
REACH - PAVE

US 2/COULEE CITY AREA EAST -
2006 SEAL

US 2/ORONDO TO MOSES COULEE
2005 SEAL

US 2/SPOKANE RIVER TO EUCLID
AVE-PAVING

US 2/HOUSTON AVE TO CENTER
ROAD - PAVING

US 2/ROCKLYN ROAD TO
DAVENPORT-PAVING

SR 3/IMPERIAL WAY TO
SUNNYSLOPE - PAVING

SR 3/THOMPSON RD TO SR 104 -
PAVING

SR4/SKAMOKAWA TO 1-5 PAVING

1-5/RAMPS AT
MICHIGAN/CORSON/ALBRO/SWIF
1-5/JAMES ST. VIC. TO UNION ST.
VIC.

1-5/UNION ST. TO NE 103RD VIC.

1-5/NORTHGATE WAY TO NE
175TH STREET

T S

Preliminary Engineering Phase

$ Baseline
44

40

30

114

120

104

151

74

80

116

20

104

231

166

79

96

499

196

298

200

140

$ Current
44

36

36

205

77

157

122

87

163

74

167

276

167

88

129

250

267

544

396

172

$ Expend. to
Date
44

36
35

35

36
205
77
157
122
87
163

74

21
167
275
167

88

129

Status
On Budget

Under
Construction
Under

Under

Under
Construction

n/a
n/a
Over
Over

Under
Construction
Over

On Budget
Under
Over

On Budget

Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
On Budget

Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Over

$ Baseline

Right of Way Phase

$ Current

$ Expend. to
Date Status
] n/a
] n/a
] n/a
] n/a
] n/a
] n/a
] n/a
] n/a
] n/a
] n/a
] n/a
] n/a
] n/a
] n/a
] n/a
] n/a
] n/a
] n/a
] n/a
] n/a
] n/a
] n/a
] n/a
] n/a
] n/a
] n/a
] n/a
] n/a

p n/a

9 of 29

$ Baseline
310

266

521

532

544

1,189

335

208

2463

751

1,351

1,001

2766

1,620

568

940

1,270

520

879

1,405

3,010

659

703

2,190

13,760

1,335

2,500

1,779

604

Construction Phase

$ Current
303

511

396

569

537

1,402

308

347

2,571

1,000

1,355

1,025

2,594

1,785

453

1,052

150

579

981

1,369

3,552

623

525

3,444

8,065

2,121

3,560

2,163

637

$ Expend.
to Date
303
478
396

569

795
304
347

2,571

57

1,355

1,025

2,594

1,711

453

826

27
623
37

1,872

1,705
2,226
1,975

637

Status
On Budget

Under
Construction
Under

Over

Under
Construction
Under
Construction
Under

Over
On Budget

Under
Construction
On Budget

On Budget
Under
Over
Under

Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under

Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Over

$ Baseline
354

306

571

582

624

1,189

335

238

2,463

865

1,351

1,121

2,870

1,771

642

1,020

1,386

540

912

1,509

3,241

825

782

2,286

14,259

1,531

2,798

1,979

744

Project Total

$ Current
346

547

431

604

617

1,402

308

383

2,777

1,077

1,512

1,147

2,681

1,948

527

1117

185

608

1,014

1,537

3,828

790

613

3,572

8315

2,388

4103

2,559

808

$ Expend. to
Date
346,

513
431

604

795
304
383
2,777,

134

1,147
2,681
1,874

527

847

167

301

790

126

2,001

1,971

2,770

2571

808

Status
On Budget

Under
Construction
Under

On Budget

Under
Construction
Under
Construction
Under

Over
Over

Under
Construction
Over

On Budget
Under
Over
Under

Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
On Budget

Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Over
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Sub

Pgm SR

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

005

005

005

005

005

005

005

005

005

005

005

005

005

005

006

006

007

007

009

009

009

009

009

011

011

011

012

012

012

PIN
100535E

100535N

100544F

100555E

100558A

100585P

1005917

100595C

100597X

100598B

300508C

300510C

400502P

400503P

400603P

400605A

300726A

300727A

100910D

100913E

100916B

100930E

1009598

101100C

101110B

101120A

301216A

401204A

501211E

Project Title
1-5/52ND AVE W TO SR 526 -SB
PAVING
1-5/52ND AVE W TO SR 526-NB
PAVING
1-5/SR 526 TO LOWELL ROAD -
NB&SB PAVING
1-5/VIC 300TH ST NW AND
STARBIRD RD
1-5/SR 532 TO HILL DITCH BRIDGE -
PCCP
1-5/36TH STREET VIC. TO SR 542
VIC.
1-5/BAKERVIEW RD TO
NOOKSACK R BR 5/828W
1-5/NOOKSACK RIVER TO BLAINE
VIC.
1-5/FERNDALE TO BLAINE -
REPLACE FENCE
1-5/DAKOTA CREEK BR. VIC. TO SR
543
1-5/NISQUALLY RIVER BR TO FORT
LEWIS RD
1-5/COUNTY LINE TO PRAIRIE
CREEK BRIDGE
1-5/1-205 TO N. FORK LEWIS RIVER
BRIDGE
15/ 179TH ST TO 319TH ST - PAVING

SR 6/S FK CHEHALIS R BR TO
CHEHALIS R BR
SR6/US101 TO PE ELL- PAVING

SR 7/ELBE R/R CROSSING TO
ALDER
SR 7/SR 512 TO 1I-5 - PAVING

SR 9/SR 96 VIC. TO SR 2 VIC. -
PAVING

SR 9/NEW BUNK FOSS RD VIC TO
SR 204

SR 9/SR 204 VIC TO 60TH ST NE -
PAVING

SR 9/STILLAGUAMISH R BR TO
LAKE CREEK BR

SR 9/CHERRY ST TO INT'L
BOUNDARY-PAVING

SR 11/COOK RD TO COLONY RD
VIC - PAVING

SR 11/WHATCOM C.L. TO
BELLINGHAM C.L.

SR 11/IRIS LANE VICINITY TO I-5 -
PAVING

US 12/BRADY TO MALONE -
PAVING

US 12/LAKE CREEK TO WILDCAT
CREEK-PAVING

US 12/WALLULA JUNCTION VIC. -
PAVING

T S

Preliminary Engineering Phase

$ Baseline
259,

260

273

157

309

684

256

1,335

200

132

143

100

140

208

349

36

216

129

97

101

205

131

$ Current
260,

262

178

313

725

288

1,330

197

128

139

66

230

84

235

156

144

143

346

86

287

146

187

109

277

122

$ Expend. to
Date
208

101

178
6
720
36
1,330
52
197
128

139

184

84
235
156
144
143
346

86
287
146
187
109
277

122

Status
Under
Construction
Under
Construction
Under

Under
Construction
Under
Construction
Under
Construction
Under
Construction
On Budget

Over
On Budget

Under
Construction
On Budget

Under
Construction

n/a
n/a

Under
Construction
Under
Construction
Over

Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Over

Under
Construction
Over

Under
Construction
Under

$ Baseline

Right of Way Phase

$ Current

$ Expend. to
Date

10 of 29

Status
n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

$ Baseline
3,663

3,696

3,530

2,829

5,817

5,289

2,390

8,993

169

2,947

2,540

860

1,893

439

437

6,360

3,350

2,631

1,687

1117

1,645

2917

209

1,528

1,005

717

3,935

6,433

1,169

Construction Phase

$ Current
3,619

3,642

3,239

5913

6,265

2,568

8,982

76

2,937

1,895

819

5,021

321

453

3,149

1,388

2,607

1,998

1,445

1,417

2,979

358

1,339

842

771

2,784

8,410

989

$ Expend.
to Date

3234

5,604

8,982

76
2,937
1,176

818

321
453
1,366
33
2,439
1,991

1,441

2,979
358
1,163
842
379
2,784
7,632

989

Status
Under
Construction
Under
Construction
Under

Under
Construction
Under
Construction
Under
Construction
Under
Construction
On Budget

Under
On Budget

Under
Construction
On Budget

Under
Construction
Under

On Budget

Under
Construction
Under
Construction
On Budget

Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under

Under
Construction
Under

Under
Construction
Under

$ Baseline
3,022

3,956

3,803

2,986

6,126

5973

2,646

10,328

169

3,147

2,672

1,003

1,993

439

437

6,591

3,530

2,782

1,842

3,266

245

1,744

1,134

814

4036

6,638

1,300

Project Total

$ Current
3,880

3,904

3417

6,226

6,990

2,856

10,312

128

3,134

2,024

958

5,088

321

453

3,579

1472

2,842

2,154

1,589

1,560

3,325

444

1,626

988

958

2,893

8,688

1,111

$ Expend. to
Date
208

101

3412

6,324
36
10,312
128
3,134
1,304

957

321
453
1,550
117
2,674
2,147
1,585
151
3325
444
1,450
988
566
2,893
7,909

1,111

Status
Under
Construction
Under
Construction
Under

Under
Construction
Under
Construction
Under
Construction
Under
Construction
On Budget

Under
On Budget

Under
Construction
On Budget

Under
Construction
Under

On Budget

Under
Construction
Under
Construction
On Budget

Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under

Under
Construction
Under

Under
Construction
Under
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Sub

Pgm SR

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

012

012

012

012

012

012

012

012

012

012

012

012

012

014

014

016

017

017

018

020

020

020

020

020

020

020

020

020

020

PIN
501211F

501211G

5012118

501211T

5012110

501212B

501212H

501212K

501212L

501212M

501212N

5012120

501212Y

401405A

401497B

301646B

201733B

201754E

101809A

102021P

102030E

102033C

102044C

202041E

202053B

602030C

602031B

602037E

602039D

Project Title
US 12/COLUMBIA C/L TO
POMEROY - PAVING
US 12/ALPOWA SUMMIT WEST -
PAVING
US 12/TUCANNON RIVER TO SR 261
- PAVING
US 12/SR 261 TO GARFIELD C/L -
PAVING
US 12/ALPOWA SUMMIT EAST -
PAVING
US 12/WAITSBURG VIC. - PAVING

US 12/MCNARY POOL VIC. -
PAVING
US 12/POMEROY VICINITY-PAVING

US 12/WILDCAT CR. TO WINDY
POINT-PAVING
US 12/NACHES VICINITY-PAVING

US 12/STEMBER CREEK VICINITY-
PAVING
US 12/DIXIE VICINITY-PAVING

US 12/ATTALIA VIC. TO UP/NP RR-
PAVING

SR14/US97 TO BENTON COUNTY
LINE

SR 14/BLANDFORD DRIVE TO
WEST CAMAS

SR 16/CENTER ST OFF RAMP TO
JACKSON AVE

SR 17/MOSES LAKE NORTH - 2004
CHIP SEAL

SR 17/JCT. SR 174 TO 8 MI NW - 2006
SEAL

SR 18/"C" ST. SW I/C TO SE 304TH
ST. BR.

SR 20/HOFFMAN RD TO FROSTAD
RD - PAVING

SR 20/SWINOMISH SLOUGH BR TO
SR 536

SR 20/SR 20 SPUR TO SWINOMISH
SLOUGH BR.

SR 20/1-5 TO N. SKAGIT ST. -
PAVING

SR 20/TONASKET TO 4.5 MILES E-
2006 SEAL

SR 20/WAUCONDA SUMMIT EAST -
2006 SEAL

SR 20/REPUBLIC TO WALKER HILL
RD

SR 20/OKANOGAN CO LINE TO
GRAVES MTN RD

SR 20/SPRUCE CANYON RD TO
MILL CREEK RD

SR 20/TIGER TO RUBY MOUNTAIN -
PAVING

T S

Preliminary Engineering Phase

$ Baseline

60

91

170

60

91

42

80

85

23

197

640

197

43

275

279

227

130

251

$ Current
95

60

44

55

91

216

42

77

104

72

150

639

43

310

196

347

296

181

$ Expend. to
Date

95

60

44

55

91

216

42

104

63

121

639

20

310
196
339
277

181

301

Status
Over

On Budget
Over
Over

On Budget
Over
Under

Under
Construction
Over

Under
Construction
Under
Construction
Under

Under

Under
Construction
On Budget

Under
On Budget

Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Over

Under
Construction
Under
Construction

n/a
n/a
n/a

Under
Construction

$ Baseline

Right of Way Phase

$ Current

$ Expend. to
Date

11 0f 29

Status
n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

$ Baseline
1,400

426

582

1,167

545

1,086

566

1,730

439

1,390

463

870

242

3,350

7,962

1,380

1,070

231

4339

429

2426

2,007

817

116

232

41

131

28

3,741

Construction Phase

$ Current
1,359

432

566

1,197

503

1,269

567

1,680

1,440

1,458

137

793

1,781

7,967

1,007

258

4392

431

1,604

1,643

819

134

258

112

49

3,771

$ Expend.
to Date

1,359

432

566

1,197

503

1,269

567

1,440

793

201

7,954

890

4362

396

611

309

798

112

49

Status
On Budget

On Budget
On Budget
On Budget
Under
Over
On Budget

Under
Construction
Over

Under
Construction
Under
Construction
Under

Under

Under
Construction
On Budget

Under
Under

Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
On Budget

Under
Construction
Under
Construction
Under

Under
Over

Under
Construction

$ Baseline

1,400

486

582

1,167

636

1,256

626

1,821

481

1,470

517

955

265

3,547

8,602

1,577

1113

240

4,614

429

2,705

2,234

947

123

241

41

131

28

3,992

Project Total

$ Expend. to
$ Current Date Status
1,454 1,454 On Budget
492 492 On Budget
611 611 On Budget
1,252 1,252 Over
594 594 Under
1,485 1,485 Over
608 608  On Budget
1,757 E Under
Construction
1,544 1,544 Over
1,529 g Under
Construction
192 - Under
Construction
856 856 Under
9 9 Under
1,931 322 Under
Construction
8,606 8,593 On Budget
- - Under
1,050, 910 Under
270 7 Under
Construction
4,702 4,673 Under
Construction
627 591 Under
Construction
1,950 950 Under
Construction
1,939 586, Under
Construction
1,000 979 Over
142 4 Under
Construction
270 7 Under
Construction
- - Under
112 112 Under
49 49 Over
4,075 301 Under
Construction
11/29/2005



Sub

Pgm SR

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

020

020

020

020

021

021

021

021

022

022

023

024

024

024

025

025

025

025

025

026

026

027

027

028

028

028

028

031

082

PIN
602040C

602041B

602041D

602099A

602102F

602109C

602110G

602116C

502202A

502203D

602305G

202401C

502403M

5024030

6025011

602508D

6025081

602509F

602509G

202601D

202607A

602700E

602701G

202801H

2028011

202841B

602811G

603100B

508203R

Project Title
SR 20/RUBY MOUNTAIN TO
METCALF LAKE
SR 20/METCALF LAKE TO PEND
OREILLE MILL
SR 20/METCALF LAKE TO
NEWPORT - BST
SR 20/REPUBLIC TO WALKER HILL
RD-PAVING
SR 21/LIND TO 1-90 - BST

SR 21/JCT SR 174 TO KELLER FERRY
- BST

SR 21/KELLER FERRY TO JCT SR 20 -
BST

SR 21/JCT SR 20 TO CANADA - BST

SR 22/1-82 TO TOPPENISH - PAVING
SR 22/PROSSER VICINITY-PAVING

SR 23/LORDS CREEK RD TO JCT SR
28 - BST

SR 24/COLUMBIA RIV TO 19 MI. E-
2004 SEAL

SR 24/FIRE STA. TO TAYLOR
RANCH-PAVING

SR 24/SR 241 VICINITY-PAVING

SR 25/B REINBOLD RD TO
SPOKANE RIVER-BST

SR 25/GOLD HILL TO BOSSBURG-
PAVING

SR 25/US 395 TO GOLD HILL-
PAVING

SR 25/BOSSBURG ROAD VICINITY -
SAFETY

SR 25/BOSSBURG ROAD TO
CANADA - PAVING

SR 26/VANTAGE AREA TO ROYAL
CITY-PAVING

SR 26/OTHELLO WEST - 2004 CHIP
SEAL

SR 27/JCT US 195 TO PALOUSE-
ALBION ROAD

SR 27/PALOUSE TO GARFIELD -
BST

SR 28/E. WENATCHEE TO ROCK
ISLAND - PAVE

SR 28/ROCK ISLAND TO CRESCENT
BAR - PAVE

SR 28/SOAP LAKE EAST - 2004 CHIP
SEAL

SR 28/HARRINGTON TO
DAVENPORT - PAVING

SR 31/TIGER TO PEND OREILLE
RIVER BR-BST

EAST SELAH I/C TO SR 8231/C

T S

Preliminary Engineering Phase

$ Baseline
130

224

370

98

352

365

23

231

150

119

25

248

$ Current
204

223

369

159

102

370

23

320

150

120

25

241

62

$ Expend. to
Date
204

2

369

8

81

159

102

370

319

74

12

241

62

Status
Over

Under
Construction
n/a
On Budget
n/a
n/a
n/a
n/a
Over
Over
n/a
On Budget
Over
Under
n/a
On Budget
Under
On Budget
Under
Construction
On Budget
On Budget
Under
Construction
n/a
Under
Construction
Under
Construction
On Budget
On Budget

n/a

Over

$ Baseline

Right of Way Phase

$ Current

$ Expend. to
Date

12 of 29

Status

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

$ Baseline
1,644

3317

568

2473

374

284

1,106

975

600

139

271

462

1,620

300

131

1,786

659

304

4,824

4,850

602

3,133

178

1,850

1,500

658

3,216

281

650

Construction Phase

$ Current
1,411

1,490

660

2,523

620

271

1,076

970

302

175

243

302

1,192

288

128

1,609

513

335

838

4,862

213

3,277

227

2,307

2220

513

1,784

265

644

$ Expend.
to Date

1,410

660

2,523

600

271

1,076

970

302

175

243

261

1,192

257

128

1,609

513

335

4,862

210

156

227

428

1,784

265

627

Status
Under

Under
Construction
Over
On Budget
Over
On Budget
On Budget
On Budget
Under
Over
Under
Under
Under
On Budget
On Budget
Under
Under
Over
Under
Construction
On Budget
Under
Under
Construction
Over
Under
Construction
Under
Construction
Under
Under

Under

On Budget

$ Baseline
1,774

3,541

568

2,843

374

284

1,106

975

650

155

271

480

1,696

328

131

1,946

715

402

5,176

5215

625

3,364

178

2,000

1,619

683

3,464

281

650

Project Total

$ Expend. to
$ Current Date
1,615 1,614
1713 2
660 660,
2,802 2,892
620 600,
271 271
1,076 1,076
970 970,
366 366
209 209
243 243
320 270,
1273 1273
302 272
128 128
1,768 1,768
522 522
437, 437
838 -
5232 5232
236 221
3,597 476
227, 227
2,457 ]
2,340 74
538 440
2,025 2,025
265 265
706 689,

Status
Under

Under
Construction
Over
On Budget
Over
On Budget
On Budget
On Budget
Under
Over
Under
Under
Under
Under
On Budget
Under
Under
Over
Under
Construction
On Budget
Under
Under
Construction
Over
Under
Construction
Under
Construction
Under
Under

Under

Over

11/29/2005



Sub

Pgm SR

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

082

082

082

090

090

090

090

090

090

090

090

090

090

090

090

090

090

090

090

090

090

090

090

090

096

097

097

097

097

PIN
508206K

5082061
508206
1090528
209001M
209002D
209023C
509008
5090091
509009M
509009N
5090090
509009P
509009Q
509009R
5090098
509009T
5090090
509009V
609023H
609025F
609026,
609049C
609099C
109601A
209701P
2097010
209701V

209709A

Project Title
1-82/COFFIN ROAD VICINITY-
PAVING
1-82/PROSSER VICINITY-PAVING

1-82/SIGN UPDATE

1-90/EASTGATE 1/C TO 436TH AVE
SET/C

1-90/GEORGE VICINITY EAST -
PAVING

1-90/MOSES LAKE WEST - PAVING

1-90/MOSES LAKE EAST - 2004 CHIP
SEAL

1-90/INDIAN JOHN HILL - PCCP
REPLACEMENT

1-90/EAST CLE ELUM RAMP-
PAVING

1-90/EDGEWICK ROAD I/C-PAVING

1-90/HOMESTEAD VALLEY ROAD
1/C-PAVING
1-90/TINKHAM ROAD 1/C-PAVING

1-90/DENNY CREEK I/C-PAVING

1-90/EAST EASTON INTERCHANGE-
PAVING

1-90/GOLD CREEK TO EASTON
HILL-PAVING

1-90/WEST CLE ELUM
INTERCHANGE-PAVING
1-90/OAKS AVENUE
INTERCHANGE-PAVING
1-90/BULLFROG INTERCHANGE-
PAVING

1-90/RYEGRASS SUMMIT TO
VANTAGE-PAVING

1-90/ADAMS COUNTY LINE TO
SPOKANE COUNTY

1-90/LINCOLN COUNTY LINE TO
SALNAVE ROAD

1-90/SALNAVE ROAD TO GEIGER
ROAD-PAVING

1-90/SULLIVAN ROAD TO IDAHO-
PAVING

1-90/TOKIO TO LINCOLN COUNTY
LINE-PAVING

SR 96/132ND ST SE TO 125TH ST SE -
PAVING

US 97/BLEWETT PASS SOUTH -
PAVING

US 97/TONASKET SOUTH - PAVING

US 97/BREWSTER NORTH - PAVING

US 97A/JCT US 2/97 NORTH -
PAVING

T S

Preliminary Engineering Phase

$ Baseline
52

46

1,209

199

231

103

48

41

36

48

23

26

36

460

294

465

308

154

130

186

222

80

70

$ Current
40

45

1,308

200

253

123

62

43

49

77

36

154

25

49

497

401

542

230

228

132

81

225

118

80

$ Expend. to
Date
40

45

1,301
144

253

123

43
49

36

105
25

49

497

401

230
228
132

81

191

Status
Under

On Budget
n/a

Under
Construction
Under
Construction
Over

Under
Over
Under

Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under

Under
Construction
Under
Construction
Over

Under
Over
On Budget
Under
Under
Construction
Under
Construction

Under
Construction

$ Baseline

Right of Way Phase

$ Current

$ Expend. to
Date

13 of 29

Status

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

$ Baseline
489

801

311

10,936

5392

3,860

84

755

256

376

241

440

390

323

1,890

243

276

334

530

6,180

4,090

3,570

4,060

2,200

338

2,540

4,860

866

760

Construction Phase

$ Current
421

572

198

11,142

3,937

3,723

85

671

227

555

262

632

523

316

1,944

180

245

328

4312

2,620

3412

3,198

1,866

375

2,568

4387

808

905

$ Expend.
to Date
421

572
198
10,243
3,129
3372
64
671
195
53
28
102

119

102
13

58

4060
2,430
3,412
3,122
1,865

375
2,350

828

709

Status
Under

Under
Under

Under
Construction
Under
Construction
On Budget

On Budget
Under
Under

Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under

Under
Construction
Under
Construction
On Budget

Under
Under
Over
On Budget
Under
Construction
Under
Construction

Under
Construction

$ Baseline
541

847

311

12,145

5,591

4091

88

858

290

423

279

488

431

359

1,938

266

302

365

566

6,640

4384

4035

4368

2,354

468

2,726

5,082

946

830

Project Total
$ Expend. to
Date

$ Current
461

617

198

12,450

4137

3975

88

794

246

617

305

680

599

351

2,098

205

295

359

4,809

3,022

3954

3428

2,094

508

2,650

4612

927

985

461

617

198

11,544

3273

3,624

606,

794

214

114

71

151

155

18

207

38

108

4557

2,832

3,954

3352

2,093

508

2,432

1,018

827

Status
Under

Under
Under

Under
Construction
Under
Construction
On Budget

On Budget
Under
Under

Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under

Under
Construction
Under
Construction
On Budget

Under
Under
Over
On Budget
Under
Construction
Under
Construction

Under
Construction

11/29/2005



Sub

Pgm SR

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

097

097

097

097

097

097

097

097

097

097

097

099

099

099

099

099

099

099

099

101

101

101

101

101

101

101

101

101

101

PIN
2097098

209709C

209742D

209774B

509702N

509704B

509704C

509704D

509704E

5097041

509704K

109907A

109907H

109907P

109908P

109909P

109910P

109913C

109936G

310102C

310105C

310137B

310148C

310154B

310157A

310184B

310194B

310196B

3101998

Project Title
US 97A/WENATCHEE NORTH -
PAVING
US 97A/ENTIAT TO NORTH
CHELAN - PAVING
US 97/CHELAN FALLS SOUTH -
PAVING
US 97/TONASKET TO 11.75 MIL. N-
2006 SEAL
US 97/SATUS CREEK BRIDGE 97/106
- PAVING
US 97/DRY CREEK BRIDGE VIC. -
PAVING
US 97/CANAL BRIDGE TO SR 22 -
PAVING
US 97/KLICKITAT C/L TO SATUS
CREEK
US 97/ELLENSBURG TO VIRDEN-
PAVING
US 97/TOPPENISH TO WAPATO -
DRAINAGE
US 97/SATUS CREEK BR. 97/106 VIC.-
PAVING
SR 99/PIERCE CO. LINE TO 8. 325TH
STREET
SR 99/S. 325TH ST. TO S. 310TH ST.

SR 99/S. 310TH ST. TO S. 252ND ST.

SR 99/8. 252ND STREET TO SR 516 -
PAVING

SR 99/SR 516 TO S. 216TH STREET -
PAVING

SR 99/S 216TH ST. TO S 208TH ST.-
PAVING

SR 99/8 170TH ST. TO W MARGINAL
WAY SW

SR 99/SPOKANE ST BR TO
ALASKAN WAY VIAD.

US 101/MORSE CREEK TO
WATKINS RD -PAVING

US 101/SR 106 TO SR 108 - PAVING

US 101/DOYLE ST TO FRONT ST -
PAVING

SR 101/MT WALKER TO BRINNON
LANE -PAVE

US 101/OLYMPIC NAT'L PARK TO
INDIAN CR

SR 101/KITCHEN-DICK RD TO
DUNGENESS RIV

US 101/SR 104 TO QUILCENE RIVER
PAVE

US 101/PACIFIC CO LINE TO VIC
LUND ROAD

SR101/SITKUM-SOL DUC RD TO
BEAR CREEK RD

US 101/GOLF COURSE RD TO
LINCOLN ST

T S

Preliminary Engineering Phase

$ Expend. to
$ Baseline  $ Current Date Status
232 195 195 Under
427 725 680 Under
Construction
93 86 86 Under
12 18 10 Under
Construction
300 200 141 Under
Construction
72 66 66 Under
65 69 69 Over
90 82 82 Under
150 133 133 Under
40 41 41 On Budget
7 3 3 Under
300 292 292 On Budget
- 71 71 Over
243 233 233 Under
Construction
86 86 86 Under
Construction
73 73 73 On Budget
37 84 74 Under
Construction
242 244 244 On Budget
137 138 g Under
Construction
69 69 69 On Budget
110 109 109 On Budget
62 61 61 On Budget
82 90 90 Over
72 76 76 Over
83 91 91 Over
107 107 107 On Budget
127, 121 121 Under
Construction
127, 131 131 On Budget
58 141 116 Under
Construction

$ Baseline

102

Right of Way Phase
$ Expend. to

$ Current

353

Date

14 of 29

349

Status
n/a

Under
Construction
n/a
n/a
Under
Construction
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a

n/a

$ Baseline
2,640

5,630

1,854

324

1,601

382

613

962

1,970

381

2571

1,050

1,943

874

840

342

4432

1,280

1,527

2,936

797

1,500

1,030

1,610

2430

2,020

3,350

680

Construction Phase

$ Current
2,060

5,89

1,645

365

682

371

595

938

2,319

395

72

2317

1,097

1,946

709

763

605

4367

1322

1,524

825

745

1,526

697

1,454

2,083

1,179

3,404

770

$ Expend.
to Date
1,974
4,820

1,645

91
371
595
938

2,196
395

71

2317

1,097

1,160

763

4367

1,524
797
745

1,525
697

1,453

2,080

74

3,404

Status
Under

Under
Construction
Under
Under
Construction
Under
Construction
On Budget
On Budget
On Budget
Over
On Budget
Over
On Budget
On Budget
Under
Construction
Under
Construction
Under
Under
Construction
On Budget
Under
Construction
On Budget
Under
Under
On Budget
Under
Under
Under
Under
Construction

On Budget

Under
Construction

$ Baseline
2,872

6,159

1,947

336

1,926

454

678

1,052

2,120

421

75

2,671

1,050

2,186

960

913

379

4,674

1417

1,596

3,046

859

1,582

1,102

1,693

2,537

2,347

3477

738

Project Total

$ Expend. to
$ Current Date

2255 2,169
6,367 5,850
1,731 1,731
383 10
908 231
438 438
664 664
1,019 1,019
2452 2,329
436 436,
75 74
2,609 2,609
1,168 1,168
2,179 1393
795 86
836 836,
689 74
4611 4611
1,460 ]
1,593 1,593
934 906
806 806
1,616 1,615
772 772
1,545 1,545
2,190 2,187
1,300 195
3,535 3,539
911 116

Status
Under

Under
Construction
Under
Under
Construction
Under
Construction
On Budget
On Budget
On Budget
Over
On Budget
On Budget
On Budget
Over
Under
Construction
Under
Construction
Under
Under
Construction
On Budget
Under
Construction
On Budget
Under
Under
On Budget
Under
Under
Under
Under
Construction

On Budget

Under
Construction

11/29/2005



Sub

Pgm SR

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

101

101

103

104

105

105

107

107

109

112

121

123

124

124

125

127

129

131

141

142

155

155

161

161

161

164

167

169

169

PIN
410105A

410106A

410303A

110407F

310511A

410505A

310702A

310706A

310918A

311218A

312102A

412304A

512403B

512403F

512502A

612701K

512902D

413104A

414100A

414200B

215503A

215544A

316121A

316123A

316128A

116407B

316722A

116902B

116904F

Project Title
US101/SR6 TO GRAYS HARBOR
COUNTY LINE
US101/ ASTORIA BRIDGE TO SR4-
PAVING
SR 103/JCT US 101 TO STACKPOLE
RD-PAVING
SR 104/244TH ST SW TO 22ND AVE -
PAVING
SR 105/PACIFIC CO LINE TO
BONGE AVENUE
SR105/US101 TO COUNTY LINE RD.-
PAVING
SR 107/CHEHALIS RIVER TO SR 12 -
PAVING
SR 107/SR 101 TO CHEHALIS RIVER -
PAVING
SR 109/COPALIS BEACH TO
ROOSEVELT BEACH
SR 112/MAKAH RESERVATION TO
HOKO RIVER
SR 121/MAYTOWN I/C TO 93RD
AVE.1/C
SR 123/JCT US 12 TO PIERCE
COUNTY LINE
SR 124/COPPEI CREEK TO SR 12 -
PAVING
SR 124/MCFEELY RD. TO COPPEI
CR.-PAVING
SR 125/MILITARY ROAD TO SR 12 -
PAVING
SR 127/CENTRAL FERRY TO
CHURCH HILL ROAD
SR 129/CLARKSTON VICINITY -
PAVING
SR 131/WOODS CREEK ROAD TO
US 12
SR 141/LOOP RD TO CARR RD
INCLUDING SPUR
SR 142/LYLE TO GOLDENDALE-
PAVING
SR 155/25 M1 S TO GRAND COULEE-
2006 SEAL
SR 155/OMAK EAST - 2005 SEAL

SR 161/VIC CLEAR LAKE SO TO
255TH ST E

SR 161/176TH ST TO SR 512 -
PAVING

SR 161/255TH ST EAST TO 176TH ST
EAST

SR 164/SE 436TH ST TO HIGH POINT
ST

SR 167/N MERIDIAN TO KING
COUNTY LINE

SR 169/NEWAUKUM CREEK BR TO
264TH AVE SE

SR 169/264TH AVE SE TO GREEN
RIVER BR.

T S

Preliminary Engineering Phase
$ Expend. to

$ Baseline
150

124

191

218

101

127

36

112

101

126

139

45

127

156

124

60

45

74

25

162

206

219

177

350

76

96

$ Current
150

125

192

315

118

125

36

107

120

149

131

227

231

94

23

49

70

166

230

82

178

362

76

99

Date

81

243

118

41

36

107

120

149

131

227

231

94

23

49

70

166

230

82

178

362

76

99

Status
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Over

Under
Construction
Under
Construction
Under
Construction
Under
Construction
On Budget

Over

Under
Construction
Over

On Budget
Over
Over
Over

Under
Construction
On Budget

On Budget

Under
Construction
Under
Construction
On Budget

Under
Construction
Under
Construction
Under
Construction
Under
Construction
On Budget

On Budget

$ Baseline

Right of Way Phase

$ Current

$ Expend. to
Date

150f 29

Status
n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

$ Baseline
2,097

4,500

3,962

1,758

1319

2336

775

2,020

3,553

2011

1,970

399

281

3,010

2,106

1,620

451

544

2243

1127

705

359

3,127

3,645

2,880

910

3343

626

873

Construction Phase

$ Current
2112

4,634

3,374

1,943

1,080

1,334

746

1,673

2228

1,407

374

223

2,147

2299

1,502

678

438

2,181

1,536

789

341

1,337

2,612

710

1,133

3,846

587

861

$ Expend.
to Date

1,033
419
1,080

147

80

2,228
1,407
349
223
2,147
2,299
1,502
678
288
2,181

1,536

293
1,337
1,762

450

3,780
587

861

Status
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under

Under
Construction
Under
Construction
Under
Construction
Under
Construction
Over

Under

Under
Construction
Under

Under
Over
Under
Over

Under
Construction
On Budget

Over

Under
Construction
Under
Construction
Under

Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under

On Budget

$ Baseline
2247

4,624

4,153

1,976

1,420

2463

811

2,132

3,654

2,137

2,109

444

3,137

2,262

1,744

511

589

2,293

1,201

730

374

3,099

1,087

3,693

702

969

Project Total

$ Current
2,262

47759

3,566

2258

1,198

1,459

782

1,779

2,349

1,555

391

287

2278

2,526

1733

772

461

2231

1,606

828

356

1,504

2,841

792

1311

4208

663

961

$ Expend. to
Date

1115
662
1,198
188
39

187

2,349
1,555
366
287
2,278
2,526
1,733
772
310
2,231

1,606

302
1,504
1,992
532
178
4143
663

961

Status
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under

Under
Construction
Under
Construction
Under
Construction
Under
Construction
Over

Under

Under
Construction
Under

Under
Over
On Budget
Over

Under
Construction
On Budget

Over

Under
Construction
Under
Construction
Under

Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under

On Budget

11/29/2005



Sub

Pgm SR

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

P1

169

170

172

174

174

181

195

195

197

202

202

202

202

203

204

205

206

223

225

231

241

243

261

261

262

283

285

285

290

PIN
116906C

217005A

217202B

217400A

617402E

118106P

619506E

619508D

419701A

120201F

120204A

120213B

120225A

120312A

120400C

420501P

620600E

522302A

522502B

623104C

524102C

224301G

526102A

626104E

226201C

228305A

228501D

2285011

6290001

Project Title
SR 169/GREEN RIVER BR. VIC. TO
SR 516
SR 170/WARDEN WEST - 2004 CHIP
SEAL
SR 172/WITHROW VIC. - 2005 SEAL

SR 174/SR 17 TO GRAND COULEE -
2006 SEAL

SR 174/GRANT CO LINE TO JCT SR
21 -BST

SR 181/SR 516 TO 1-405 - PAVING

US 195/JCT SR 271 TO VIC PLAZA RD
PAVING

US 195/CORNWALL RD TO
EXCELSIOR DR-PCCP

SR 197/COLUMBIA RIVER TO SR 14-
PAVING

SR 202/SR 522 TO SAMMAMISH
RIVER BRIDGE

SR 202/154TH PL NE VIC TO
GILMAN STREET

SR 203/EVANS CREEK SLOUGH TO
SR 203

SR 202/TOKUL CR VIC TO
SNOQUALMIE R BR

SR 203/NE BIG ROCK ROAD TO
SLOUGH BR VIC

SR 204/US 2 TO SR 9 - PAVING

1-205/SR 500 TO I-5-DOWEL BAR
RETROFIT

SR 206/BRUCE RD TO MT SPOKANE
PARK - BST

SR 223/GRANGER VICINITY-
PAVING

SR 225/BENTON CITY VICINITY-
PAVING

2003-05 REGION BST SAFETY
RESTORATION

SR 241/SUNNYSIDE TO SR 24-
PAVING

SR 243/MATTAWA VIC - 2004 CHIP
SEAL

SR 261/LYON'S FERRY VICINITY-
PAVING

SR 261/SUTTON RD TO 1-90 - BST

SR 262/POTHOLES RESERVOIR
AREA-2005 SEAL

SR 283/GEORGE VIC. NORTH - 2005
SEAL

SR 285/CITY OF WENATCHEE -
PAVING

SR 285 CO/CITY OF WENATCHEE -
PAVING

SR 290/DIVISION ST TO
RIVERPOINT BLVD

T S

Preliminary Engineering Phase
$ Expend. to

$ Baseline
265

16

22

335

48

113

154

81

86

125

181

24

184

16

20

$ Current
350

16

380

151

325

47

230

150

608

281

120

211

143

103

146

25

27

24

269

16

Date

319

10

47

181

150

608

159

111

211

143

103

146

25

Status
Under
Construction
On Budget

Under
Construction
Under
Construction

n/a

Under
Construction
Under
Construction
On Budget

On Budget

Under
Construction
On Budget

Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction

n/a
Under

Under
Construction
Over

Under
On Budget
Under
n/a

Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction

$ Baseline

Right of Way Phase
$ Expend. to
$ Current Date Status $ Baseline
1 n/a 2,719
T o/ 109
T o/ 417
p n/a 602
T o/ 400
- n/a 463
p n/a 2,110
p n/a 2,832
- n/a 355
p n/a 824
p n/a 1,350
1 n/a 3,043
- n/a 389
p n/a 604
] n/a 1,035
] o/a 5,900
p n/a 764
T o/ 101
p n/a 508
p n/a 925
§ n/a 531
p n/a 694
p n/a 186
T o/ 402
p n/a 636
- n/a 452
T o/ 2,200
1 n/a 840
p n/a 257,

16 of 29

Construction Phase

$ Current
2,682

154

435

671

315

3,402

2,026

2,610

373

2,126

1,377

3,353

1915

1,023

1,109

6,967

660

97

527

1,144

517

684

217

446

443

846

2,581

761

254

$ Expend.
to Date
1,156
152

360

315

392

2,610

373

1377

3,353

33
774
2,050
660

86

519

1,041

489

642

214

446

368

678

678

252

Status
Under
Construction
Over

Under
Construction
Under
Construction
Under

Under
Construction
Under
Construction
Under

Over

Under
Construction
On Budget

Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under

On Budget

Under
Construction
Over

On Budget
On Budget
Over
Over

Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction

$ Baseline
2,984

114

433

624

400

843

2,265

3,167

403

937

1,504

3,043

470

690

1,160

6,081

764

110

558

996

581

721

204

402

660

469

2,384

856

277

Project Total

$ Current
3,032

159

451

704

315

3,782

2,177

2,936

420

2,356

1,526

3,961

2,196

1,143

1,321

7,110

660

102

630

1,290

542

711

230

446

467

863

2,851

777

273

$ Expend. to
Date
1,475
155
370
19

315

657

2,936
420
185

1,526

3,961
159
144
985

2,193
660

91
623

1,187
514
655
227
446
383
689
946

252

Status
Under
Construction
Over

Under
Construction
Under
Construction
Under

Under
Construction
Under
Construction
Under

On Budget

Under
Construction
On Budget

Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under

Under

Under
Construction
Over

Under
On Budget
Over
Over

Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction

11/29/2005



Sub
Pgm
P1
P1
P1
P1
P1
P1
P1
P1
P1
P1
P1
P1
P1
P1
P1
P1
P1
P1
P1
P1
P1
P1
P1
P1
P1
P1
P1
P1

P1

SR
291

291

302

305

308

395

395

395

395

395

395

397

409

410

410

410

410

410

410

410

410

410

502

503

503

504

507

507

PIN
629101D

629101F
330201A
330516A
330801A
539503D
539504C
539504G
639521A
639524]

639599C
5397027
440906A
141010C
141012B
141021D
141040F
341009A
541003D
541003E
541003F
541003G
450204A
4503018
450305A
450403A
450503A
350724A

450701A

Project Title
SR 291/WYLIE DRIVE TO JCT SR 231 -
BST
SR 291/SPOKANE CO LINE TO
WYLIE DR
SR 302/SR 3 TO ELGIN-CLIFTON RD
PAVING
SR 305/SEABOLD RD TO NOLL
ROAD - PAVING
SR 308/SR3 TO NAVAL
RESERVATION BOUNDARY
US 395/CREST LOCH RD. TO EAST
ELM RD.
US 395/FOSTER WELLS RD. TO
CREST LOCH RD
US 395/PASCO VICINITY-PAVING

US 395/IMMEL ROAD TO ARDEN-
PAVING
US 395/BOYDS TO CANADA - BST

US 395/COLVILLE TO COLUMBIA
RIVER-PAVING

SR 397/COLUMBIA RIVER TO
OREGON STREET

SR 409/FERRY DOCK TO SR 4 -
PAVING

SR 410/SR 164 TO 288TH AVE SE -
PAVING

SR 410/W {RHAUSER RD TO
SCATTER CRK BR

SR 410/SLIPPERY CREEK BR TO
GREENWATER

SR 410/CRYSTAL MNT. BLVD TO
CHINOOK PASS

SR 410/214TH TO MUNDY LOSS RD -
PAVING

SR 410/NWR LINE TO BUMPING
RIV.-PAVING

SR 410/SAWMILL FLAT VICINITY-
PAVING

SR 410/CLIFFDALE VICINITY-
PAVING

SR 410/ROCK CREEK RD. TO NILE
RD.-PAVING

SR 502/1-5 TO BATTLE GROUND -
PAVING

SR 503/ROCK CREEK RD TO HAM
RD-PAVING

SR503/HAM ROAD TO I-5-PAVING

SR 504/CASTLE ROCK TO TOUTLE
RIVER BR

SR 505/WINLOCK TO SR 504-
PAVING

SR 507/ROY TO SR 7 - PAVING

SR 507/1-5 TO LEWIS COUNTY LINE-
PAVING

T S

Preliminary Engineering Phase

$ Baseline

185

81

79

128

116

171

190

90

293

185

66

104

188

197

142

79

101

230

$ Current

132

160

125

83

70

47

305

280

186

76

100

189

200

162

86

136

245

$ Expend. to
Date

132
73
125
83

70

305

280
186
76
58
106
59
292
194

33

100
189
144
162

86
136

245

Status
n/a

n/a
Under
Under

Construction
Under
Construction
Under
Under
Under
Construction
Over

n/a

Under
Construction
On Budget
Under
On Budget
Under
On Budget
On Budget
Under
Construction
Under
Under
Under
Under
On Budget
On Budget
Under
Construction
Over
Over
Under

Construction
Over

$ Baseline

Right of Way Phase

$ Current

$ Expend. to
Date Status
] n/a
] n/a
] n/a
] n/a
] n/a
] n/a
] n/a
] n/a
] n/a
] n/a
] n/a
] n/a
] n/a
] n/a
] n/a
] n/a
] n/a
] n/a
] n/a
] n/a
] n/a
] n/a
] n/a
] n/a
] n/a
] n/a
] n/a
] n/a

p n/a

17 of 29

$ Baseline
402

563

3,185

1,120

1,390

858

822

530

3,160

483

2,540

263

671

471

599

421

2458

1,604

693

82

185

184

1,270

2335

4,875

3,797

3,187

2,032

1,525

Construction Phase

$ Current
369

421

2,047

2,320

1,694

742

641

536

3,497

462

2,390

263

1,156

422

593

403

2,113

996

647

71

168

187

1,053

2,577

2,514

3,339

2,943

1,245

1,466

$ Expend.
to Date
369
421

2,047

1,574
742

641

3,497
462
1,924
263
936
422
593
403
918
730
633
64
152
144
1,053

2,497

3,339
2,943
167

1,466

Status
Under

Under
Under
Under
Construction
Under
Construction
Under
Under
Under
Construction
Over
On Budget
Under
Construction
On Budget
Over
Under
On Budget
On Budget
Under
Under
Construction
Under
Under
Under
On Budget
Under
Over
Under
Construction
Under
Under
Under

Construction
On Budget

$ Baseline
402

563

3,370

1,201

1,469

986

938

587

3,403

483

2711

453

761

528

711

480

2,751

1,789

759

90

202

201

1374

2,523

5072

3,939

3,266

2,133

1,755

Project Total

$ Current
369

421

2,179

2,480

1819

825

711

583

3,801

462

2,670

449

1232

480

699

462

2,405

1,190

680

177

196

1,153

2,766

2,714

3,500

3,029

1,382

1712

$ Expend. to
Date

369

421

2,179

73

1,699

825

711

3,801
462
2,204
449
1,012
480
699
462
1,210
924
666
68
160
153
1,153
2,686
144
3,500
3,029
304

1,712

Status
Under

Under
Under
Under
Construction
Under
Construction
Under
Under
Under
Construction
Over
On Budget
Under
Construction
On Budget
Over
Under
On Budget
On Budget
Under
Under
Construction
Under
Under
Under
On Budget
Under
Over
Under
Construction
Under
Under
Under

Construction
On Budget

11/29/2005



Sub
Pgm
P1
P1
P1
P1
P1
P1
P1
P1
P1
P1
P1
P1
P1
P1
P1
P1
P1
P1
P1
P1
P1
P1
P1
P1
P1
P1
P1
P1

P1

SR
508

509

509

509

509

509

516

520

520

PIN Project Title
450801A SR 508/1-5 TO SR 7-PAVING

1509058 |SR 509/SLAYDEN ROAD TO KING
CO LINE

150916A SR 509/SW NORMANDY RD TO S
NORMANDY WYE

150918C SR 509/S. NORMANDY RD. TO S.
160TH ST.

350907A SR 509/28TH ST TO 11TH ST -
PAVING

350910A SR 509/11TH STREET TO BROWN'S
POINT

351210B |SR 512/1-5 TO SR 7 - PAVING

151505A |SR 515/SE 192ND ST TO BENSON RD
- PAVING

151509B |SR 515/S. 15TH STREET TO SR 900 -
PAVING

151609A SR 516/1-5 TO N. CENTRAL AVE. -
PAVING

152002E SR 520/SR 513 INTERCHANGE RAMP
- PAVING

152005P SR 520/MONTLAKE INTERCHANGE
FLYER STOP

152201D |SR 522/1-5 TO NE 147TH STREET -
PAVING

152210B |SR 522/NE 147TH ST. TO SWAMP
CREEK BR.

152217B |SR 522/CITY STREET TO HALL
ROAD - PAVING

152408A SR 524 SPUR (44TH W)/196TH SW TO
1-5 UXG

152409S 'SR 524/1-5 TO FLORAL HILLS
CEMETERY VIC.

152412B |SR 524/FLORAL HILLS CEM TO
NORTH CRK BR

152530A |SR 525/CAMERON ROAD TO SR 20 -
PAVING

152607C |SR 526/BROADWAY AVE WYE
CONN. - PAVING

152700D |SR 527/SR 522 TO 1-405 VIC. -
PAVING

152804E SR 528/COLUMBIA AVE TO 55TH
DRIVE NE

152900B SR 529/1-5 TO RAILROAD BRIDGE -
PAVING

1529058 'SR 529/SNOHOMISH RIVER BRIDGE
TO SR 528

153034B  |SR 530/SKAGLUND HILL VIC TO
HAZEL VIC

153900F SR 539/KELLOGG RD TO HORTON
RD - PAVING

153906A |SR 539/BAY-LYN DR VIC TO
BADGER ROAD

153912A  |SR 539/SR 546/BADGER RD TO
INT'L BNDRY

154204A SR 542/BRITTON RD TO
CEDARVILLE RD

T S

Preliminary Engineering Phase

$ Baseline
212

126

102

185

97

190

122

79

261

200

294

85

76

168

110

76

190

79

140

127

128

80

60

88

188

$ Current
153

122

43

188

122

187

100

71

288

221

259

301

87

204

173

2,585

76

235

79

124

127

240

216

88

189

$ Expend. to
Date
153

98

188

122

187

71
288

221

259
301

87

204
173
2,585
76
235
79
124
127
239

214

20

Status
Under

Under
Construction
Under
Construction
On Budget

n/a

Under
Construction
Under
Construction
Under
Construction
Under

Under
Construction
Over

n/a
Over

Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Over

On Budget
Over

Under
Construction
Under

Under
Construction
Under
Construction
Under
Construction
Under

Under
Construction
Under
Construction

$ Baseline

Right of Way Phase

$ Current

2,097

$ Expend. to
Date

18 of 29

Status
n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

Over

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

$ Baseline
4,424

759

625

1,603

640

670

2,460

790

417

2,629

722

298

2,646

2574

412

370

806

671

11,879

372

965

560

521

1,005

813

567

1,089

520

1,730

Construction Phase

$ Current
4483

774

323

1,585

643

589

2473

878

423

2,136

774

281

2,633

2,503

436

466

946

562

11,804

488

1,017

391

402

940

1,911

1,108

1,061

194

1,133

$ Expend.
to Date

4483

1,585

643

73

2,350

423

1,886

774

281

2,300

56

43

11,797

488

1,017

384

399

925

132

1,061

Status
On Budget

Under
Construction
Under
Construction
On Budget

On Budget

Under
Construction
Under
Construction
Under
Construction
On Budget

Under
Construction
Over

Under
On Budget

Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
On Budget

Over
Over

Under
Construction
Under

Under
Construction
Under
Construction
Under
Construction
On Budget

Under
Construction
Under
Construction

$ Baseline

4636

885

727

1,788

640

767

2,650

912

496

2,890

922

298

2,646

2,668

497

446

974

781

11,879

448

1,155

639

661

1,132

941

647

1,149

608

1918

Project Total
$ Expend. to

$ Current Date Status

4,636

895

366

1773

643

712

2,660

978

494

2,424

995

281

2,893

2,803

522

520

1,150

734

16,486

565

1252

470

526

1,067

2,151

1324

1,068

283

1323

4,636 On Budget

98 Under
Construction
- Under
Construction
1,773 On Budget

643 On Budget

195 Under
Construction
2,537, Under
Construction
Under
Construction
494 On Budget

2,174 Under

Construction
995 Over
281 Under
2,559 Over

356 Under
Construction

87 Under
Construction

54 Under
Construction

247 Under
Construction

173 Under
Construction

16,480 Over

565 Over

1,252 Over

463 Under
Construction
523 Under

1,052 Under
Construction

239 Under
Construction

347 Under
Construction

1,068 Under

20

Under
Construction
- Under
Construction

11/29/2005



Sub
Pgm
P1
P1
P1
P1
P1
P1
P1
P1
P1
P1
P1
P1
P1
P2
P2
P2
P2
P2
P2
P2
P2
P2
P2
P2
P2
P2
P2
P2

P2

821

823

900

902

903

970

000

000

000

000

000

002

002

002

002

002

002

002

002

002

002

002

PIN
154213B

154231A

1542468

154400C

154600C

154706A

154806A

582102A

582301N

190020C

690200C

590302B

597002A

100005W

200002
200061F
4000043
4000998
1002008
100205C
100206A
1002538
100259D
100264A
200224A
2002248
200224D
200224F

600225D

Project Title
SR 542/MARSHALL HILL RD TO
COAL CREEK BR
SR 542/NOOKSACK R BR TO COAL
CREEK BR
SR 542/WELLS CREEK RD. TO MT.
BAKER VIC.
SR 544 /SR 539 TO SR 9 - PAVING

SR 546/SR 539 TO SR 9

SR 547/FROST RD TO SAAR CRK BR -
PAVING

SR 548/BLAINE RD TO FLEET RD -
PAVING

SR 821/THRALL ROAD VICINITY-
PAVING

SR 823/SELAH VIC. - PAVING

SR 900/1-405 VIC. TO HARRINGTON
AVE.NE

SR 902/JCT 1-90 TO LAKELAND
VILLAGE-BST

SR 903/CLE ELUM VICINITY-
PAVING

SR 970/CLE ELUM TO TEANAWAY
RIVER-PAVING

SR 2,1-5,1-405 SR522 & 526 SIGN
BRIDGES

REGIONWIDE SIGN STRUCTURES

NC REGIONWIDE BRIDGE SCOUR

SOUTHWEST REGION BRIDGE
SEISMIC RETROFIT
SW REGION SEISMIC RETROFIT

US 2/SNOHOMISH RIVER TO SR 204

US 2/EBEY IS. VIADUCT & EBEY SL.
BR

US 2/SNOH. R. & EBEY SL. BR. WB -
SEISMIC

US 2/S. FORK SKYKOMISH RIVER
BRIDGE

US 2/BARCLAY CREEK BR. -
REPLACE BRIDGE

US 2/ANTHRACITE CREEK BR. -
SCOUR REPAIR

US 2/EB BRIDGE W OF DRYDEN-
SEISMIC IMP

US 2/BRIDGES EAST OF DRYDEN-
SEISMIC IMP

US 2/CASHMERE-APLETS WAY BR-
SEISMIC IMP

US 2/MONITOR - PED BRIDGE -
SEISMIC IMP

US 2/BNRR BRIDGE 2/516 O'XING
DECK REHAB

T S

Preliminary Engineering Phase

$ Baseline
141

127

280

211

185

77

127

90

260

36

225

75

6,170

1,764

280

43

1,150

103

26

100

44

30

104

$ Current
135

148

332

358

264

94

157

97

104

87

82

258

36

20

145

72

6,115

1,806

466

40

1,149

83

26

40

30

94

$ Expend. to
Date
36

148
332
324
127

48

125

97

34

87
82
258

36

72
6,115
306
452
40
1,149

83

94

Status
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under

Under
Construction
Under
Construction

n/a
Over
Under
On Budget
On Budget
Over

Under
Construction
On Budget

Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under

$ Baseline

44

1,430

Right of Way Phase

$ Current

1,425

14

75

$ Expend. to

Date

1425

19 of 29

2

67

Status
n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

Under

Construction

n/a

Under

Construction

n/a

Under

Construction

n/a

Under

Construction

n/a

n/a

n/a

n/a

n/a

n/a

$ Baseline
1,227

1,116

3,802

2410

1,961

474

910

128

416

613

79

647

1,110

2072

294

1,708

870

69,701

33,175

4011

358

4097

188

960

315

162

233

Construction Phase

$ Current
1,267

1,038

4,191

2432

1,108

613

109

123

643

853

77

570

1,031

1,970

235

34

1,307

670

70,382

33,736

4367

130

4469

50

199

532

129

168

237

$ Expend.
to Date

39

1,584

553

107

573

77

502

1,017

1,970

235

670

70,238

5,738

760

4188

40

237

Status
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
On Budget

Under
Construction
Under
Construction
On Budget

Under
Under
On Budget
Under
Under

Under
Construction
Under

Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
On Budget

$ Baseline

1,368

1,243

4,082

2,621

2,146

551

1,037

141

470

696

79

711

1,200

2332

330

1977

945

77,301

34,939

4291

401

5247

154

214

1,060

359

192

337

Project Total

$ Expend. to
$ Current Date

1,401 34
1,186 186
4,523 1,916
2,791 324
1372 679
707 48
265 125
128 112
740 670,
958 34
77 77
657 589
1113 1,099
2228 2228
271 271
54 18
1452 ]
742 742
77,922 77,777
35,542 6,044
4,847 1214
171 40
5693 5,404
132 123
225 -
582 -
169 -
198 -
331 331

Status
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under

Under
Construction
Under
Construction
On Budget

Under
Under
On Budget
Under
On Budget

Under
Construction
Under

Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
On Budget
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Sub

Pgm SR

P2

P2

P2

P2

P2

P2

P2

P2

P2

P2

P2

P2

P2

P2

P2

P2

P2

P2

P2

P2

P2

P2

P2

P2

P2

P2

P2

P2

P2

003

005

005

005

005

005

005

005

005

005

005

005

005

005

005

005

005

005

005

005

005

006

006

008

009

009

009

009

009

PIN
300356A

100505D
100511]
100518K
100525N
100527)
1005458
100549A
100550V
1005688
100574D
1005855
1005865
100595E
100597L
3005808
3005908
400502Y
4005048
400506R
4005991
400694A
400694B
300813A
100923C
100930D
100933F
100936C

1009388

Project Title
SR 3/BRIDGES 3/116, 120, 126 -
SEISMIC
1-5/KLICKITAT DR. - DECK
RESURFACING
1-5/SOUTH SEATTLE
NORTHBOUND VIADUCT
1-5/SPOKANE STREET I/C BRIDGES
- SEISMIC
1-5/NORTH SEATTLE BRIDGES -
SEISMIC
1-5/NE NORTHGATE WAY TO NE
175TH STREET
1-5/EVERETT VICINITY BRIDGES -
SEISMIC
1-5/SNOHOMISH RIVER BR. -
BRIDGE REPAIR
1-5/STEAMBOAT SLOUGH BRIDGES
5/648E&W
1-5/SKAGIT RIVER BRIDGE -
PAINTING
1-5/BURLINGTON VICINTY
BRIDGES - SEISMIC
1-5/BELLINGHAM BRIDGES -
SEISMIC
1-5/VIC. LAKEWAY DRIVE -
REPLACE SIGN BR
1-5/NOOKSACK RIVER BRIDGE -
PAINTING
1-5/DAKOTA CREEK BRIDGES -
BRIDGE REPAIR
1-5/CAPITAL BLVD BRIDGE -
PAINTER
15/PUYALLUP R RR OC-5/456W

1-5/INTERSTATE BRIDGE-
ELECTRICAL REHAB.

1-5 SIGN SUPPORT STRUCTURE, NB
MP 13.94

1-5/EAST FORK LEWIS RIVER
BRIDGE REPAIR

1-5/TOUTLE RIVER BRIDGE-
STRUCTURAL REHAB

SR 6/WILLAPA RIVER BRIDGE-
REPLACEMENT

SR 6/SO. FORK CHEHALIS RIVER
BRIDGE

SR8/MUD BAY BRIDGES 8/104N&S -
SEISMIC

SR 9/GETCHELL ROAD BRIDGE -
SEISMIC

SR 9/STILLAGUAMISH RIVER
(HALLER BRIDGE)

SR 9/LAKE CREEK BRIDGE - SCOUR
REPAIR

SR 9/SAMISH RIVER BRIDGE 9/223

SR 9/SKAGIT RIVER BRIDGE -
PAINTING

T S

Preliminary Engineering Phase

$ Baseline
91

530

530

207

267

66

100

151

60

203

464

898

73

40

2,810

28

46

$ Current
62

142

556

393

278

100

121

284

815

73

72

2743

28

40

$ Expend. to
Date
62

142
556,
340

278

35

103

57

150

122

140

437

32
121
284

815

2743

28

40

Status
Under

n/a

Under
Construction
On Budget

Under
Construction
On Budget

Under
Construction
Under

Under
Construction
Under

Under
Construction
Under
Construction

n/a

Under
Construction
Over

Under
Construction
Under

Under
Construction
Under

Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
On Budget

n/a
On Budget

Under

$ Baseline

47

242

Right of Way Phase
$ Expend. to

$ Current

47

245

Date

20 of 29

47

245

Status
n/a

n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
Under
Construction
Under
Construction
n/a
n/a
On Budget
n/a
n/a

n/a

$ Baseline
575

290

10,162

4,636

1,880

2,639

163

280

191

1,022

980

780

224

600

975

353

3,064

3,530

22

199

2,540

2,900

5,000

369

115

10,019

46

154

658

Construction Phase

$ Expend.
$ Current to Date Status $ Baseline

620 620 Over 666

281 281 Under 290
Construction

- - Under 10,692
Construction

3,324 3,324 Under 5,166

2,692 263 Under 2,087
Construction

3,120 3,120 Over 2,906

203 - Under 175
Construction

15 6 Under 327

175 0 Under 260
Construction

1,015 953 On Budget 1,088

1,016 - Under 1,080
Construction

710 710 Under 931
Construction

212 - Under 224
Construction

607 - Under 665
Construction

770 739, Under 1,087,

377 - Under 403
Construction

1,864 1,864 Under 3,219

6,724 6,364 Under 4,081
Construction

19 19 Under 30

727 - Under 259
Construction

2,040 1,979 Under 2,743
Construction

- - Under 3,411
Construction

- - Under 6,140
Construction

368 - Under 442
Construction

133 - Under 155
Construction

9,699 9,613 On Budget 13,459

37 31 Under 406
Construction

141 141 Under 182

656 595  On Budget 704

Project Total

$ Expend. to
$ Current Date

681 681
281 281
142 142
3,880 3,880
3,085 603
3,398 3,398
221 17
50 40
279 104
1,072 1,010
1,117 ]
860 860,
212 -
672 -
891 861
427 -
2,004 2,004
7,161 6,801
19 19
827 32
2,160 2,100
331 331
1,060 1,060
440 ]
205 -
13,072 12,986
37 31
169 169
696 635

Status
On Budget

Under
Construction
Under
Construction
Under

Under
Construction
Over

Under
Construction
Under

Under
Construction
On Budget

Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under

Under
Construction
Under

Under
Construction
Under

Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
On Budget

Under
Construction

Under

On Budget
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Sub
Pgm SR
P2 009
P2 012
P2 012
P2 012
P2 012
P2 012
P2 012
P2 012
P2 012
P2 012
P2 012
P2 014
P2 018
P2 020
P2 020
P2 020
P2 020
P2 020
P2 021
P2 021
P2 021
P2 021
P2 022
P2 026
P2 028
P2 031
P2 031
P2 082
P2 090

PIN
100949C

301227C
301227F
301254A
3012557
501209K
501211]
501211K
501211N
501211P
501212F
4014043
101811C
1020261
102061W
102075P
102082C
202007A
602113A
6021138
602114H
602114]
502202F
602613E
2028578
603101E
6031027
508206M

109001M

Project Title
SR 9/NORTH FORK NOOKSACK
RIVER BR.
US 12/WISHKAH AND HERON ST
BRS - SEISMIC
US 12/HERON STREET BRIDGE -
REPAIR
US 12/BRIDGE 12/114 - SEISMIC

US 12/3RD ST OVERCROSSING -
SEISMIC

US 12/SNAKE RIV. BR. AT
CLARKSTON - DECK

US 12/SNAKE RIVER BRIDGE AT
BURBANK W/B

US 12/DIXIE VIC. - BR.
REPLACEMENT

US 12/TIETON RIVER WEST
CROSSING

US 12/TIETON RIVER EAST
CROSSING

SR 12/TOUCHET RIVER BRIDGE AT
WAITSBURG

SR 14 SIGN SUPPORT STRUCTURE,
MP 5.14_EB

SR 18, GREEN RIVER BRIDGE -
DECK REHAB.

SR 20/DECEPTION & CANOE PASS
BRIDGES

SR 20/GULCH BRIDGE - REPLACE
BRIDGE

SR 20/DAMNATION CREEK BR -
REPLACE BRIDGE

SR 20/GORGE CREEK BRIDGE -
PAINTING

SR 20/EARLY WINTERS CR BR -
SEISMIC IMP

SR 21/SAN POIL BR 21/311 SCOUR
REPAIR

SR 21/SAN POIL BR 21/312 SCOUR
REPAIR

SR 21/SAN POIL BR 21/322 SCOUR
REPAIR

SR 21/SAN POIL BR 21/323 SCOUR
REPAIR

SR 22/TOPPENISH VIC. - BR. DECK

SR 26/PALOUSE RIVER BR 26/285-
RAIL RETRO

SR 28/DOUGLAS CREEK BRIDGE -
SEISMIC IMP

SR 31/PEND OREILLE RIVER BR
31/36 REPAIR

SR 31/SLATE CREEK BR 31/042
DECK REHAB

1-82/MILITARY ROAD OC 82/20N-
DECK

1-90/EASTBOUND 1-90 BRIDGE AT I-
5

T S

Preliminary Engineering Phase

$ Expend. to
$ Baseline  $ Current Date Status
30 35 35 Over
183 321 321 Under
Construction
74 264 79 Under
Construction
72 72 g Under
Construction
75 75 - Under
Construction
133 130 60 Under
Construction
100 78 78 Under
253 273 273 Over
247 250 196 Under
Construction
250 268 220 Under
Construction
37 37 13 Under
Construction
8 i - Under
E E g n/a
104 103 103 On Budget
680 1,034 632 Under
Construction
590 568 568 Under
Construction
56 55 55  On Budget
27 60 g Under
Construction
15 34 34 Over
15 25 25 Over
15 25 25 Over
15 25 25 Over
26 56 26 Over
35 - - Under
60 60 g Under
Construction
60 45 45 Under
Construction
51 51 51 Under
Construction
67 67 55 Under
Construction
10 10 10 On Budget

$ Baseline

23

43

45

Right of Way Phase

$ Current

25

43

46

$ Expend. to

Date

21 0f 29

Status
n/a

n/a
n/a
n/a
n/a
n/a
n/a
Over
Under
Construction
Under
Construction
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a

n/a

$ Baseline
437

1,855

233

142

180

1,630

1,652

1,073

2,250

1,750

24

112

1,000

2,548

1,637

369

142

72

72

72

72

127

347

180

730

263

344

254

Construction Phase

$ Current
434

700

439

146

168

1,527

1,112

1,683

132

881

4586

1,753

325

143

148

77

16

34

124

323

180

894

326

334

410

$ Expend.
to Date

341

700

1,112

1,683

14

132

881

1,630

325

148

77

16

34

323

185

Status
On Budget

Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under

Over

Under
Construction
Under
Construction
Under
Construction
Under

Over
Under

Under
Construction
Under
Construction
Under

Under
Construction
Over

Over
Under
Under

On Budget
Under

Under
Construction
Under
Construction
Under
Construction
Under
Construction
Over

$ Baseline

467

2,038

307

214

255

1,763

1,752

1,349

2,540

2,045

104

112

1,104

3,228

2,027

425

169

87

87

87

87

153

382

240

790

314

411

264

Project Total

$ Expend. to
$ Current Date Status
469 376 On Budget

1,021 1,021 Under
Construction

703 79 Under
Construction

218 - Under
Construction

243 - Under
Construction

1,657 60 Under
Construction

1,190 1,190 Under

1,981 1,981 Over

293 196 Under
Construction

314 220 Under
Construction

92 13 Under
Construction

14 14 Under

132 132 Over

984 984 Under

5,619 632 Under
Construction

2,321 2,198 Under
Construction

379 379 Under

203 - Under
Construction

181 181 Over

102 102 Over

41 41 Under

59 59 Under

180 26 Over

323 323 Under

240 - Under
Construction

938 45 Under
Construction

376 51 Under
Construction

400 55 Under
Construction

420 195 Over
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Sub
Pgm SR
P2 090
P2 090
P2 090
P2 090
P2 090
P2 090
P2 097
P2 097
P2 097
P2 097
P2 099
P2 099
P2 099
P2 099
P2 099
P2 101
P2 101
P2 101
P2 101
P2 101
P2 101
P2 101
P2 101
P2 101
P2 101
P2 101
P2 104
P2 104
P2 107

PIN
109046G

109046H
109051N
109051P
509009E
509009G
209709]

209751F
509703A
509703L
109924C
109926U
109928F
109946A
1099478
310117C
310117D
310120C
310129C
310134A
3101348
3101638
310180F
310182C
410104A
410194A
3104078
3104318

310708A

Project Title
1-90/EAST CHANNEL BRIDGES

1-90/EAST CHANNEL BRIDGE
90/40N

1-90/1-405 VICINITY BRIDGES -
SEISMIC

1-90/EASTGATE VICINITY BRIDGES

- SEISMIC

1-90/YAKIMA RIVER BR. 90/132S-
DECK

1-90/TINKHAM RD. TO
ELLENSBURG-SIGN STR.

US 97A/S OF CHELAN-TUNNEL
LINING STAGE 2

US 97/PATEROS - SEISMIC
RETROFIT

US 97/TOPPENISH CREEK BRIDGE
AT MP 57

US 97/SATUS CREEK BRIDGE AT
MP 46

SR 99/SPOKANE STREET
OVERCROSS - SEISMIC

FIRST AVENUE SOUTH BRIDGE -
99/530W

SR 99/1ST AVE S BRIDGE -
PAINTING

SR 99/GEORGE WASHINGTON
BRIDGE - SEISMIC

SR 99/GEORGE WASHINGTON
BRIDGE -PAINTING

US 101/HOQUIAM RIVER BRIDGES -

SEISMIC

US 101/HOQUIAM RIV BRS-
MECHANICAL

US 101/DELPHI RD
UNDERCROSSING - SEISMIC

US 101/HUMPTULIPS RIVER
BRIDGE 101/150

US 101/W FORK HOQUIAM RIV
BRIDGE 101/142

US 101/W FORK HOQUIAM RIV
BRIDGE 101/145

US 101/S FORK BOULDER CREEK
BR 101/157

US 101/CHEHALIS RIVER BRIDGE -
SEISMIC

US 101/NOLAN CREEK BRIDGE
101/214

US 101/MIDDLE NEMAH RIVER
BRIDGE

US 101/BONE RIVER BRIDGE-
REPLACEMENT

SR 104/HOOD CANAL BRIDGE
EAST HALF

SR 104/HOOD CANAL 104/5.1
CABLES

SR 107/SLOUGH BRIDGES 107/5 &
107/6

T S

Preliminary Engineering Phase

$ Baseline
79

50

539

172

82

41

20

30

900

231

433

413

111

1,760

191

170

604

45

70

166

142

262

490

373

226

591

11,700

55

1,220

$ Current
68

100

584

172

82

80

30

898

783

540

442

178

1,812

250

298

883

156

155

140

277

488

388

750

712

12,812

104

1,346

$ Expend. to
Date
68

48

21
880

119

442
178
1,812
118
298
863

37

147
131
277
488

388

12,311
104

1,244

Status
Under

Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under

Under
Construction
On Budget

Under
Construction
Under
Construction
Under
Construction
Over

On Budget

Under
Construction
Under
Construction
Under
Construction
Under

Under
Construction
Under
Construction
Under
Construction
Over

On Budget
On Budget

Under
Construction
Under
Construction
Under
Construction
Over

Under
Construction

$ Baseline

50

79

3,530

Right of Way Phase

$ Expend. to

$ Current Date
9 ]
24 -
8 8
5 ]
50 -
79 68
7,683 6,966
18 18

22 of 29

Status
n/a

n/a
n/a
n/a
n/a
n/a
n/a
n/a
Over
Under
Construction
n/a
n/a
n/a
n/a
n/a
Under
Construction
n/a
n/a
Under
Construction
n/a
n/a
n/a
n/a
n/a
Under
Construction
Under
Construction
Under
Construction

n/a

Under
Construction

$ Baseline
905

174

3,500

1418

311

393

608

67

3,076

1,400

6,221

1,260

1,547

7,856

2,400

890

7,160

293

81

1,060

960

1,891

1474

4,643

840

5,000

256,230

602

8,926

Construction Phase

$ Expend.
$ Current to Date Status $ Baseline

117 117 Under 984

324 - Under 224
Construction

2,697 2,208 Under 4,039
Construction

1,384 1,024 Under 1,590
Construction

363 - Under 393
Construction

429 3 Under 434
Construction

523 523 Under 628

69 - Under 97
Construction

3,238 3,204 Over 3,984

3,700, - Under 1,654
Construction

5,180 4,249 Under 6,654
Construction

1,494 529 Under 1,673
Construction

1,439 511 Under 1,658

7,858 7,697  On Budget 9,616

11,719 - Under 2,591
Construction

1,208 968 Under 1,060
Construction

4,305 - Under 7,764
Construction

190 190 Under 338

303 - Under 151
Construction

- - Under 1,226
Construction

- - Under 1,102
Construction

2,164 2,150 Over 2,153

1,434 1,434 On Budget 1,964

4,536 4,519  On Budget 5,016

3,200 - Under 1,116
Construction

- - Under 5,670
Construction

269,772 147,365 Under 271,460
Construction

1,656 1,656 Over 657

8,546 1,591 Under 10,164
Construction

Project Total

$ Expend. to
$ Current Date

185 185
424 48
3281 2,792
1,556 1,134
445 59
509 76
530 530
99 21
4,145 4,084
4,507 119
5,719 4787
1,936 971
1,617 689
9,670 9,509
11,969 118
1514 1273
5,187 863
227, 227
464 ]
155 147
140 131
2441 2,426
1,923 1,923
4,924 4908
4,000 ]
791 615
290,266 166,642
1,760 1,760
9,910 2,853

Status
Under

Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under

Under
Construction
On Budget

Under
Construction
Under
Construction
Under
Construction
On Budget

On Budget

Under
Construction
Under
Construction
Under
Construction
Under

Under
Construction
Under
Construction
Under
Construction
Over

On Budget
On Budget

Under
Construction
Under
Construction
Under
Construction
Over

Under
Construction
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Sub
Pgm
P2
P2
P2
P2
P2
P2
P2
P2
P2
P2
P2
P2
P2
P2
P2
P2
P2
P2
P2
P2
P2
P2
P2
P2
P2
P2
P2
P2

P2

SR
107

153

153

153

162

165

173

202

203

205

240

290

290

303

303

405

409

433

433

433

503

506

507

508

508

508

509

PIN
310710A

215301B

215301C

215301D

316207A

316509A

217304C

1202008

120317C

420502A

524003A

629000E

629000T

330311A

330315A

140550A

440902A

443302B

443387A

443399A

450304B

450607A

350703A

450804A

450807A

450807B

350904A

152212K

152221B

Project Title
SR 107/CHEHALIS RIVER BRIDGE
107/4
SR 153/METHOW RV BR DECKS
REPAIR-STAGE 1
SR 153/METHOW RIV BRIDGES
REPAIR-STAGE 2
SR 153/METHOW RV BR RAIL
REPAIRS-STAGE 1
SR 162/VOIGHTS CREEK BRIDGE
162/11
SR 165/CARBON RV BR VIC CRIB
WALL REPAIR
SR 173/BREWSTER - COLUMBIA
RIVER BR DECK
SR 202/SAMMAMISH RIVER
BRIDGES - SCOUR
SR 203/SKYKOMISH RIVER BRIDGE
SCOUR
1-205/VANCOUVER SIGN SUPPORT
STRUCTURES
SR 240/YAKIMA RIVER BRIDGE AT
RICHLAND
SR 290/TRENT AVENUE BR 290/4
REPLACEMENT
SR 290/SPOKANE RIVER BRIDGE
290/5 REPAIR
SR 303/MANETTE BRIDGE 303/4

SR 303/PORT WASHINGTON
BRIDGE 303/012

1-405/RENTON TO KIRKLAND
BRGS. - SEISMIC

SR409 JULIA BUTLER HANSEN BR.
DECK REHAB

SR 433/LEWIS & CLARK BR-SEISMIC
RETROFIT

SR 433/LEWIS & CLARK BR-DECK
REPLACEMENT

SR 433/LEWIS AND CLARK BRIDGE-
PAINTER

SR503 SPUR/DRY CREEK BRIDGE
REPLACEMENT

SR 506/LACAMAS CREEK BRIDGE-
REPLACEMENT

SR 507/NISQUALLY RIVER BRIDGE -
SCOUR

SR 508/ALDER CREEK BRIDGE-
REPLACEMENT

SR 508/CREEK BRIDGE 508/25-
REPLACEMENT

SR 508/CREEK BRIDGE 508/26-
REPLACEMENT

SR 509/CITY WATERWAY BRIDGE
509/5

SR 522/SWAMP CREEK BRIDGE -
SCOUR REPAIR

SR 522/1-405 1/C EAST TO NORTH
RAMP

T S

Preliminary Engineering Phase

$ Baseline
80

63

197

63

282

140

94

112

66

34

1,116

1,550

45

1,387

70

283

1,180

250

176

334

110

106

75

75

1,250

79

$ Current
80

75

40

97

297

149

73

122

78

997

1,574

45

1,694

60

250

1178

283

335

222

257

80

80

2,583

78

$ Expend. to
Date

297
149

73
122

78

997
1,574
45

758

1178

44

222

42

1,225
37

78

Status
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Over

Over
Under

Under
Construction
Over

Under

Under
Construction
On Budget

On Budget

Under
Construction
Under

Under
Under
n/a
On Budget

Under
Construction
Under

Under
Construction
Over

Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
On Budget

$ Baseline
11

162

282

38

24

220

50

55

55

Right of Way Phase

$ Expend. to

$ Current Date
1 -
1 1
161 110
296 296
52 52
238 -
3 3
55 -
57 ]
57 ]
2,275 -

23 0of 29

Status
Under
Construction
n/a
n/a
n/a
n/a
n/a
n/a
n/a
Over
n/a
Under
Construction
Over
n/a
n/a
n/a
n/a
n/a
n/a
Over
n/a
Under
Under
Construction
Under
Under
Construction
Under
Construction
Under
Construction
Under
Construction

n/a

n/a

$ Baseline
500

648

2,178

624

897

355

823

170

91

137

15,962

11215

230

24,530

1,030

2514

370

66

23,320

15,892

950

3,490

389

1,250

350

350

5,979

214

366

Construction Phase

$ Current
484

1,124

315

1,229

1,508

254

383

171

93

89

14,459

11215

181

24,146

972

2,168

64

28,635

19,444

3,678

239

1,260

351

351

11,862

235

315

$ Expend.
to Date

1,497

254

383

160

81

89

9,633

11,082

181

972

2,168

22

27,781

1,622

174

315

Status
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Over

Under
Under

Under
Construction
On Budget

Under

Under
Construction
On Budget

Under

Under
Construction
Under

Under
Under
On Budget
Over

Under
Construction
Under

Under
Construction
Under

Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under

$ Baseline

591

711

2,575

687

1,179

495

917

282

157

171

17,240

13,047

275

25917

1,100

2,797

420

60,

24,538

16,142

1,150

4,044

502

1,406

480

480

7,229

251

445

Project Total

$ Expend. to
$ Current Date

575 -
1,199 64
355 -
1,326 64
1,805 1,793
403 403
456 456,
292 282
172 159
89 89
15,616 10,740
13,086 12,953
226 226,
25,840 758
1,032 1,032
2418 2,418
64 22
29,865 29,011
19,727 1,665
4251 ]
464 464
1,571 42
488 -
488 -
16,720 1,225
272 211
393 393

Status
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Over

Under
Under

Under
Construction
Over

Under

Under
Construction
On Budget

Under

Under
Construction
Under

Under
Under
On Budget
Over

Under
Construction
Under

Under
Construction
Under

Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under

11/29/2005



Sub
Pgm
P2
P2
P2
P2
P2
P2
P2
P2
P2
P2
P2
P2
P2
P2
P2
P2
P3
P3
P3
P3
P3
P3
P3
P3
P3
P3
P3
P3

P3

900

000

000

002

002

002

002

002

002

002

002

002

002

002

PIN
1522368

152236D

152606A

152904W

152905H

152906D

152907C

152907E

152908C

152908E

153905P

154209A

154229A

154410A

154816A

190008C

100007C

2000027

100223E

100228A

1002318

100252F

100253K

100254C

1002568

1002578

1002608

1002618

100262A

Project Title
SR522/SNOHOMISH RIVER BRIDGE
522/138
SR 522/SNOHOMISH RIVER BRIDGE
- SCOUR
SR 526/VIC. EVERGREEN WAY
PEDESTRIAN BR.

SR 529/SNOHOMISH RIVER TO
EBEY SLOUGH

SR 529/SNOHOMISH RIVER
BRIDGES 529/10E&W
SR529/UNION SLOUGH BRIDGE
529/15 E&W

SR 529/STEAMBOAT AND EBEY
SLOUGH BRIDGES

SR 529/STEAMBOAT SLOUGH
BRIDGES

SR 529/EBEY SLOUGH BRIDGE -
BRIDGE REHAB

SR 529/EBEY SLOUGH BR. -
REPLACE BRIDGE

SR 539/NOOKSACK RIVER BRIDGE -
PAINTING

SR 542/NUGENTS VICINITY -
REPLACE BRIDGE

SR 542/BOULDER CR. BR. -
REPLACE BRIDGE

SR 544/E FORK JOHNSON CREEK
BRIDGE

SR 548/ DAKOTA CREEK BR. -
REPLACE BRIDGE

SR 900/1-5 OVERCROSSINGS -
SEISMIC

REGION WIDE CONTROLLER
REPLACEMENT

REGIONWIDE MAJOR ELECTRICAL
UPDATE 03-05

US 2/JUNCTION 179TH STREET SE

US 2/WOODS CREEK BRIDGE
VICINITY
US 2/FERN BLUFF ROAD VICINITY

US 2/1/4 MILE EAST OF ANDERSON
CREEK BR.
INDEX-GALENA RD VICINITY

SUNSET FALL SLIDE

MT BAKER NATIONAL FOREST
VICINITY

SR2/RR UXING 2/45 VICINITY
US 2/MONEY CREEK TUNNEL
VICINITY

BRIDGE 2/107 VICINITY

US 2/STREAM BRIDGE VICINITY

T S

Preliminary Engineering Phase

$ Baseline
130

350

11

129

60

70

1,100

1,717

1310

805

49

261

91

251

299

323

27

62

196

104

139

147

139

80

$ Current
128

353

17

219

350

70

1,136

418

1,756

40

1,390

802

1,194

91

28

248

483

184

66

62

191

104

138

134

141

66

$ Expend. to
Date
128

353
17
219

309

70
1,136
418
1,501
40
1,390

771

81

91

28

248

184

66

134

66

Status
On Budget

On Budget

Under
Construction
Over

Under
Construction
Under

On Budget

Under
Construction
Over

Under
Construction
Over

Over

Under
Construction
Under
Construction
Under
Construction
On Budget

n/a
Over

Under
Construction
Under
Construction
Under
Construction
Over

Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction

$ Baseline

1,778

830

52

Right of Way Phase
$ Expend. to

$ Current

38

834

Date

24 of 29

38

834

38

Status
n/a

Over
n/a
n/a
n/a
n/a
n/a
n/a
n/a
Under
Construction
n/a
On Budget
Under
Construction
n/a
Under
Construction
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a

n/a

$ Baseline
1,650

424

149

1415

1,220

249

2,637

13,017

2,614

12,650

550

10,757

2,810

70

2,585

381

390

274

222

3,279

3,554

77

75

2,206

431

746

1,265

618

694

Construction Phase

$ Expend.
$ Current to Date Status
1,258 1,258 Under
590 448 Over
359 - Under
Construction
1,288 1,288 Under
1,223 - Under
Construction
- - Under
2,376 2,374 Under
14,229 14,221 Under
Construction
2,480 2,480 Under
- - Under
Construction
551 455 On Budget
10,854 10,839  On Budget
- - Under
Construction
54 54 Under
Construction
5,671 - Under
Construction
334 334 Under
393 393 On Budget
183 183 Under
220 220 Under
Construction
3,338 - Under
Construction
- - Under
Construction
201 201 Over
79 - Under
Construction
2,160, - Under
Construction
420 - Under
Construction
736 - Under
Construction
1,453 1,371 Under
Construction
604 - Under
Construction
508 483 Under
Construction

$ Baseline
1,780

777,

160

1415

1,349

309

2,707

14,117

2,614

16,145

583

12,897

3,667

119

2,846

472

390

274

473

3,578

3,877

104

137

2,402

535

885

1412

757

774

Project Total

$ Expend. to
$ Current Date

1,385 1385
947 805
376 17
1,507 1,507
1,573 300
2,445 2,444
15,365 15,356
2,898 2,898
1,794 1,539
591 495
13,079 13,063
854 809,
117 117,
7,557 81
426 426
393 393
210 210,
468 468
3,820 325
184 184
267 267
141 ]
2,351 ]
524 -
874 ]
1,587 1,505
745 ]
574 549

Status
Under

Over

Under
Construction
Over

Under
Construction
Under

Under

Under
Construction
Over

Under
Construction
On Budget

On Budget

Under
Construction
Under
Construction
Under
Construction
Under

On Budget
Under

Under
Construction
Under
Construction
Under
Construction
Over

Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction

11/29/2005



Sub

Pgm SR

P3

P3

P3

P3

P3

P3

P3

P3

P3

P3

P3

P3

P3

P3

P3

P3

P3

P3

P3

P3

P3

P3

P3

P3

P3

P3

P3

P3

P3

002

002

002

002

002

002

004

005

005

005

005

005

005

005

005

005

005

005

005

005

005

005

005

008

009

009

011

011

012

PIN
100263B

100274D

100280D

200203W

2002408
6002268
400401R
1005068
100513R
1005188
100521G
1005211
100521N
1005237
100524N
1005251
1005258
1005448
1005511
100552
1005961
300507C
300582C

300801D

100917W

100932D

101100D

101113A

301284D

Project Title
SR2/SKYKOMISH VICINITY

US 2/2.2 MILES WEST OF TYE RIVER
US 2/VICINITY TYE RIVER BRIDGE

US 2/WEST STEVENS PASS -
UNSTABLE SLOPES

US 2/SOUTH OF ORONDO -
UNSTABLE SLOPES

US 2/REARDAN WEIGH STATION
REHAB

SR 4 SLIDE REPAIR KM MOUNTAIN
MP 23.8

1-5/8 188TH ST INTERCHANGE

1-5/ALBRO,SWIFT & CORGIAT
INTERSECTIONS
1-5/SPOKANE ST INTERCHANGE

1-5/JAMES STREET RAMP
TERMINALS
1-5/SPRING ST/SB ONRAMP

1-5/7TH&CHERRY AND
5TH&CHERRY

1-5/CONVENTION CENTER
TUNNEL

1-5/STEWART ST/EASTLAKE AVE
SB OFF RAMP

1-5/LAKEVIEW VIADUCT BRIDGE
5/566

1-5/NE 50TH STREET

1-5/SR526 INTERCHANGE

1-5/SR 528 INTERCHANGE -
ELECTRICAL
1-5/STANWOOD-BRYANT VIC.-
WEIGH STATION

1-5/CUSTER REST AREA - SEWER
REHAB.

1-5/MCALLISTER CR. CULVERT &
TIDE GATES
1-5/MAYTOWN/SCATTER CREEK -
SEWER HOOKUP

SR 8/ELMA REST AREA

SR 9/LAKE STEVENS WEIGH
STATION

SR 9/269TH PL NE TO MCMURRAY
SHORES DR

SR 11/COOK ROAD TO COLONY
ROAD VIC.

SR 11/HIGHLINE RD TO
BELLINGHAM C.L. VIC

US 12/ABERDEEN - SIGNAL
UPGRADE

T S

Preliminary Engineering Phase

$ Baseline
84

56

129

212

101

103

156

565

151

76

202

118

115

221

167

49

101

751

323

180

70

300

403

135

78

28

$ Current
85

43

195

132

128

103

223

569

151

76

287

118

185

243

167

49

100

750

395

376

325

44

496

402

219

89

24

$ Expend. to
Date

43
109
132

57|

54

128

287
118
185

243

100
750
395
183
221

44
496
402
219

89

24

Status
Under
Construction
Under

Under
Construction
Under

On Budget
On Budget
Over

Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Over

On Budget
Over
Over

Under
Construction
Under
Construction
On Budget

On Budget
Over

Under
Construction
Under
Construction
Under

Under
Construction
Under
Construction
Under
Construction
Over

Under

$ Baseline

Right of Way Phase

$ Current

60

15

$ Expend. to

Date

25 of 29

60

-

Status
n/a

n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
On Budget
Under
Under
Construction
n/a
n/a
Under
Construction
n/a
n/a
n/a

n/a

$ Baseline
312

378

601

6,130

258

172

854

348

673

3214

464

235

897

568

497

940

607

180

263

4,566

971

459

2,560

293

1,587

899

178

232

276

Construction Phase

$ Current
309

219

670

230

181

497

370

538

3215

485

244

872

185

416

937

607

198

257

4519

882

273

2,447

338

1,036

908

258

268

285

$ Expend.
to Date

167

230
181

497

520

618
185
412

937

257
4519
566

268

338
280
898
249
268

285

Status
Under
Construction
Under

Under
Construction
Under

Under
Over
Under

Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
On Budget

Under
Under
On Budget

Under
Construction
Under
Construction
On Budget

On Budget
Under

Under
Construction
Under
Construction
Over

Under
Construction
Under
Construction
Under
Construction
Over

On Budget

$ Baseline
396

434

730

6,342

316

226

955

451

829

3,779

615

311

1,099

686

612

1,161

774

229

364

5377

1,309

474

2,740

363

2515

1,302

313

310

304

Project Total

$ Current
394

262

865

132

287

234

625

473

761

3,784

636

319

1,159

303

601

1,181

773

247

357

5329

1277

665

2,772

383

1,550

1311

478

357

309

$ Expend. to
Date

210
109
132
287
234

625

743
50

3

2
905
303
597
1,181

19

357
5328
961
459
221
383
795
1,301
469
357

309

Status
Under
Construction
Under

Under
Construction
Under

Under
On Budget
Under

Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Over

Under
On Budget
On Budget

Under
Construction
Under
Construction
On Budget

On Budget
On Budget

Under
Construction
Under
Construction
Over

Under
Construction
Under
Construction
Under
Construction
Over

On Budget

11/29/2005



Sub
Pgm SR
P3 012
P3 012
P3 012
P3 012
P3 012
P3 012
P3 012
P3 012
P3 014
P3 014
P3 014
P3 014
P3 014
P3 014
P3 014
P3 014
P3 014
P3 016
P3 017
P3 018
P3 018
P3 018
P3 020
P3 020
P3 020
P3 021
P3 026
P3 028
P3 028

PIN
401200F

401203A
4012038
401203C
401298D
501209N
501212W
501212X
401400H
4014001

401401]

401402D
401402E
401403A
4014038
401499E
401499K
301622E
201706A
101802D
101809B
1018108
1020268
1020575
1020908
602115F
602612D
202802F

202819A

Project Title
US 12/6 MILES WEST OF YAKIMA
COUNTY LINE
US 12/5 MILES WEST OF YAKIMA
COUNTY LINE
US 12/2 MILES WEST OF YAKIMA
COUNTY LINE
US 12/7 MILES WEST OF YAKIMA
COUNTY LINE
US 12/8 MILES WEST OF YAKIMA
COUNTY LINE
US 12/TIETON RIVER VIC. -
UNSTABLE SLOPE
US 12/BEAR CANYON VIC.-
UNSTABLE SLOPE
US 12/SR 261 VICINITY-UNSTABLE
SLOPE
SR 14/1.4 MI WEST OF FRANZ RD-
ROCKFALL
SR 14/0.6 MI WEST OF FRANZ RD-
ROCKFALL
SR 14/2.8 MI E OF L WHITE SALMON
RIV BR
SR 14/2.2 MI EAST OF BERGEN RD-
ROCKFALL
SR 14/2.3 MI EAST OF BERGEN RD-
ROCKFALL
SR 14/CAPE HORN BR VIC MP 25.4-
ROCKFALL
SR 14/CAPE HORN BR VIC MP 25.6-
ROCKFALL
SR 14/1 MILE EAST OF CAPE HORN-
ROCKFALL
SR 14/CAPE HORN BR VIC MP 25.5-
ROCKFALL

SR 16/TACOMA NARROWS BRIDGE -

ELECTRICAL

SR 17/SOAP LAKE N-DRAINAGE
IMPROVEMENTS

SR 18/PEASLEY CANYON BR. VIC.
TO SR 167

SR 18/"C" ST SW I/C TO SE 304TH ST
BR

SR18/GREENRIVER VICINITY

SR20/DECEPTION PASS STATE
PARK VIC

SR 20/CONCRETE VIC. -
EMERGENCY SLIDE
SR20/RESERVATION ROAD VIC

SR 21/GOLDEN HARVEST CRK-
REPLACE CULVERT

SR 26/UNION FLAT CREEK-
IMPROVE DRAINAGE

SR 28/ROCK ISLAND - WEIGH
STATION

SR 28/ROCK ISLAND DAM -
UNSTABLE SLOPES

T S

Preliminary Engineering Phase
$ Expend. to

$ Baseline
33

44

46

26

157

75

129

90

60

120

49

41

49

132

44

451

141

298

309

120

417

110

42

114

690

$ Current
39

26

134

75

90

60

120

61

450

127

295

307

140

447

108

94

113

790

Date

39

26

134

66

58

140

127

295

39

124

445

108

94

113

745

Status
Over

Under
Under
Under
Under

Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under

On Budget
Over
Under
Construction
Under
Construction
Over
Under
On Budget
Over

On Budget

Under
Construction

$ Baseline

120

31

10

22

51

51

27

26

470,

Right of Way Phase
$ Expend. to

$ Current

119

25

22

14

210

18

475

Date

26 of 29

18

475

Status
n/a

n/a
n/a
n/a
On Budget
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
n/a
n/a
n/a
n/a
Under
Construction
n/a
n/a
On Budget
n/a
n/a
n/a
Under
Construction
Over
n/a
n/a
Under

Under

Under
Construction

$ Baseline
376

219

88

126

255

393

705

486

521

960

209

197

370

116

116

1,380

126

1,694

1,007

412

3,113

548

1,886

151

167

132

979

4510

Construction Phase

$ Current
52

63

32

178

94

389

477,

523

935

208

193

359

83

1,343

135

1,613

46

254

569

2,964

364

1,838

161

896

9,133

$ Expend.
to Date
52

63
32
178

94

66

54

92

24
240

569

1,838

177
161
896

4987

Status
Under

Under
Under
Over
Under

Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Over

Under
Over
Under
Construction
Under
Construction
On Budget
Under
Over
Over

Under

Under
Construction

$ Baseline
409

263

134

152

532

499

844

598

632

1,151

285

238

419

154

154

1,559

170

2,145

206

1,305

446

3422

668

2,500

189

277

185

1,119

5,670

Project Total

$ Expend. to
$ Current Date Status
92 92 Under
89 89 Under
51 51 Under
198 198 Over
346 346, Under
489, 66 Under
Construction
- - Under
Construction
590 58 Under
Construction
634 - Under
Construction
1,110 g Under
Construction
284 - Under
Construction
234 17 Under
Construction
409 7 Under
Construction
137 120 Under
Construction
135 105 Under
Construction
1,391 1 Under
Construction
196 153 Under
Construction
2,063 140 Under
Construction
204 151 On Budget
549 534 Under
607 607, Over
3,271 g Under
Construction
517 124 Under
Construction
2,495 2,494 On Budget
- - Under
285 285  On Budget
259 259 Over
1,027 1,027, Under
10,398 6,207 Under

Construction

11/29/2005



Sub
Pgm SR
P3 082
P3 090
P3 090
P3 090
P3 090
P3 090
P3 090
P3 090
P3 090
P3 090
P3 090
P3 097
P3 097
P3 097
P3 097
P3 097
P3 099
P3 101
P3 101
P3 101
P3 105
P3 112
P3 166
P3 166
P3 167
P3 167
P3 169
P3 169
P3 169

PIN
508206G

109010V
109010W
109054U
1090555
1090785
109078T
509005E
509009W
609042C
609048H
209701]
209701K
209701R
209720C
509704)
109923A
310113G
310141C
310184D
410595A
311220E
316601A
316605A
116709D
116714D
116918C
116918D

1169238

Project Title
1-82/PROSSER VIC. - WEIGH
STATION
1-90/SEATTLE TO MERCER ISLAND

1-90/SEATTLE TO MERCER ISLAND -
VAX REPL

1-90/BELLEVUE CITY LIMITS
VICINITY

1-90/VICINITY LAKE SAMMAMISH
PARKWAY

1-90/NORTHBEND VICINITY

1-90/NORTHBEND VICINITY

1-90/INDIAN JOHN HILL REST
AREA

1-90/OLALLIE CREEK VIC.-
UNSTABLE SLOPE
1-90/SPRAGUE LAKE REST AREA
SEWER REHAB

1-90/ARGONNE RD 1/C
ELECTRICAL SYSTEMS

US 97/ORONDO NORTH -
UNSTABLE SLOPE

US 97/CHELAN FALLS S. -
UNSTABLE SLOPE

US 97/PATEROS-STORM DRAINAGE
IMPROVEMENT

US 97A/WENATCHEE NORTH -
UNSTABLE SLOPES

US 97/TOPPENISH TO WAPATO -
DRAINAGE

SR99/14TH ST INTERCHANGE

US 101/LELAND CREEK FLOODING
STAGE THREE
US 101/HOH RIVER EROSION

US 101/ABERDEEN - SIGNAL
UPGRADE
SR 105/NORTH COVE VICINITY

SR 112/JIM CREEK - CULVERT
REPAIR

SR 166/PORT ORCHARD VICINITY
SLIDE

SR 166/ROSS POINT SLIDE

SR167/VICINITY BR 167/125E
SR 167/GARRISON AND
SPRINGBROOK CREEKS
SR169/WITTE RD SE VICINITY

SR169/SE BAIN RD VICINITY

SR169/SE JONES RD VICINITY

T S

Preliminary Engineering Phase

$ Baseline
422

33

618

215

155

126

960

140

43

21

289

323

157

199

2,333

290

784

131

465

87

44

64

$ Current
440

52
329
51
240
152

123

961

128

26

548

10

322

906

225

2,604

260

117

904

120

467

63

$ Expend. to
Date
440

52

128
26

153

901
225
2,597
260
117
904
120

467

Status
On Budget

Over

Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
On Budget

Under
Construction
Under

Under
Construction
Under
Construction
Over
Over
Over
On Budget
Under
Construction
n/a
Over
Over
Under
Construction
Under
Under
Construction
Over
Under
Under
Construction
Under
Under

Under
Construction

$ Baseline
411

Right of Way Phase

$ Expend. to

$ Current Date
413 372
20 20
29 29
7 7
9 9
19 19
142 115

27 of 29

Status $ Baseline
On Budget 3,235
n/a 120
n/a 2,647
n/a 69
n/a 1,594
n/a 728
n/a 750
n/a 2,040
n/a 724
n/a 396
n/a 474
n/a 751
Over 279
On Budget 118
n/a 490
n/a 95
n/a 1,770
n/a 53
n/a 563
n/a 1,364
Under 24,972

Construction
Under 517
Under 729
Construction

Over 6,463
n/a 290
n/a 1,163
Under 301
n/a 54
n/a 189

Construction Phase

$ Expend.
$ Current to Date Status $ Baseline

3477 3477 Over 4,068

124 94 On Budget 153

3,050 2,039 Under 3,265
Construction

73 - Under 121
Construction

948 866 Under 1,809
Construction

779 - Under 883
Construction

807 - Under 876
Construction

807 786 Under 3,000

] - Under 864
Construction

52 52 Under 461

584 567 Under 532
Construction

748 - Under 818
Construction

1,068 1,057 Over 322

111 111 Under 167

5,467 738 Over 779

82 82 Under 105

1,831 - Under 2,093
Construction

294 284 Over 53

8,275 8,264 Over 720

1,521 1,521 Over 1,563

25,985 22,309 Under 27,313
Construction

559 559 Over 822

782 782 Under 729
Construction

6,392 6,352 On Budget 7,322,

175 175 Under 421

987 673 Under 1,628
Construction

5 - Under 605

12 12 Under 98

- - Under 253
Construction

Project Total

$ Expend. to
$ Current Date

4,330 4289
176 146
3,379 2,368
125 -
1,188 1,107
931 -
930 -
1,767 1,711
52 52
645 627
815 -
1215 1,205
166 166
6,015 890
93 93
2,153 ]
294 284
9,181 9,165
1,747 1,747
28,596 24,914
828 828
918 918
7,439 7371
295 295
1,454 1,139
12 12
63 17

Status
Over

Over

Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under

Under
Construction
Under

Under
Construction
Under
Construction
Over
On Budget
Over
Under
Under
Construction
Over
Over
Over
Under
Construction
On Budget
Under
Construction
On Budget
Under
Under
Construction
Under

Under

Under
Construction

11/29/2005



Sub
Pgm
P3
P3
P3
P3
P3
P3
P3
P3
P3
P3
P3
P3
P3
P3
P3
P3
P3
P3
P3
P3
P3
P3
P3
P3
P3
P3
P3
P3

P3

SR
169

202

202

202

202

202

203

203

203

302

395

405

405

405

410

433

503

520

520

520

526

526

526

PIN
116923U

120213C

120214C

1202158

120219M

1202228

120306W

1203118

120315D

330206A

5395020

1405178

140550D

1405598

141024A

443302C

450302R

151806D

152001E

152001F

152022B

152602A

1526038

152607B

154215D

154230C

154236A

154246D

154400D

Project Title
SR169/196TH AVE SE VICINITY

SR 202/224TH AVE NE VIC. TO
308TH AVE SE
SR 202/PATTERSON CREEK

SR 202/VIC. SE 8TH ST. TO 300TH
AVE.

SR202/335TH PL SE TO PRESTON-
FALL CITY R

SR 202/TOKUL CREEK VICINITY

SR203/WOODINVILLE-DUVALL
ROAD
SR203/VICINITY 268TH AVE NE

SR203/NE CHERRY VALLEY ROAD
VIC
SR 302/VICTOR SLIDE

US 395/UNSTABLE SLOPE AT
ELTOPIA MP 39.5
1-405/NE 44TH ST VICINITY

1-405/SR520 1/C VICINITY
1-405/NE 160TH ST VICINITY

SR 410/2.8 MILES WEST OF TWIN
CREEK

SR 433/LEWIS AND CLARK BRIDGE-
NAV LIGHTS

SR 503 SPUR/POWER CANAL
WASHOUT REPAIR

SR518/42ND AVE S TO 51ST AVE S

SR 520/10TH AVE. TO MONTLAKE
1/C

SR520/MONTLAKE TO MIDSPAN
EVERGREEN PT B

SR520/76TH AVE NE TO 1-405

SR526/PAINE FIELD BLVD

SR526/AIRPORT RD TO SEAWAY
BLVD
SR 526/EVERGREEN WAY

SR 542/TRUCK RD VICINITY -
CULVERT REPL.

SR 542/BOULDER CREEK VICINITY
CULVERT

SR 542/FOUR MILE FLAT - N FK
NOOKSACK R

SR 542/WELLS CREEK RD TO MT
BAKER VIC.

SR 544/SR 539 TO SR 9 - IMPROVE
DRAINAGE

T S

Preliminary Engineering Phase

$ Baseline
61

41

90

700

45

775

102

244

139

199

60

43

180

123

80

69

610

275

223

233

100

88

40

130

190

43

$ Current
61

41

90

697

773

131

257

142

200

29

76

183

252,

44

105

141

610

273

220

236

103

133

206

128

227

23

$ Expend. to
Date
17

41
66

697

29

75

48
44

105

141

610

103
133

21
128
227

23

Status
On Budget

Under
Construction
Under
Construction
On Budget

Under
Construction
On Budget

Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under

Under

Under
Construction
Under
Construction
Under
Construction
Under

Over
Under
Over
On Budget

Under
Construction
Under
Construction
Under
Construction
On Budget

Over

Under
Construction
On Budget

Under
Construction
Under

$ Baseline

Right of Way Phase
$ Expend. to

$ Current

Date

28 of 29

Status
n/a

n/a
n/a
Over
n/a
n/a
n/a
n/a
n/a
Under
Construction
Under
n/a
n/a
n/a
Under
Construction
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
Under
Construction
Over
n/a

n/a

$ Baseline
225

974

315

1,610

104

4,686

362

2,410

936

1,080

344

235

1,058

676

484

729

199

569

4051

1,498

810

1,512

407

126

206

320

985

229

Construction Phase

$ Current

967

311

1,589

144

4206

336

2,319

913

1,091

205

40

93

1,130

944

486

215

748

3,869

1,498

813

1,526

461

194

414

324

1,712

$ Expend.
to Date

820

1,482

144

4115

452

205

38

63

445

215

748

3,869

432

189

324

1,518

Status
Under

Under
Construction
Under
Construction
On Budget

Under
Construction
Under

Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under

Under

Under
Construction
Under
Construction
Under
Construction
On Budget

Under
Under
Over
On Budget

Under
Construction
Under
Construction
Under
Construction
Over

Over

Under
Construction
On Budget

Under
Construction
Under

$ Baseline

286

1,015

405

2,310

149

5,461

464

2,654

1,075

1,295

415

95

278

1,238

815

549

809

268

569

4,661

1,773

1,033

1,745

507

214

246

450

1,175

272

Project Total

$ Expend. to
$ Current Date

61 17
1,007 861
401 66
2,353 2246
213 213
4,979 4,887
467 137,
2,576 509
1,054 ]
1,307 ]
234 234
40 38
168 138
1314 ]
1,295 48
530 488
320 320
889 889
4,480 4,480
1,771 ]
1,032 8
1,762 8
564 535
327 322
672 21
725 725
1,039 1,745
23 23

Status
Under

Under
Construction
Under
Construction
On Budget

Under
Construction
Under

Under
Construction
Under
Construction
Under
Construction
Under
Construction
Under

Under

Under
Construction
Under
Construction
Under
Construction
On Budget

Under

Under

Over
On Budget

Under
Construction
Under
Construction
Under
Construction
Over

Over

Under
Construction
Over

Under
Construction
Under

11/29/2005



Sub
Pgm
P3
P3
P3

P3

P3

SR
548

900

900

970

PIN
154812A

154814A

1900018

1900128

597001N

Project Title
SR 548/NORTHSTAR ROAD
VICINITY
SR 548/KICKERVILLE RAILROAD
CROSSING
SR900/BOEING ACCESS RD VIC

SR900/64TH AVE S VIC

SR 970/TEANAWAY RIVER-
REVEGATATE CHANNEL

T S

Preliminary Engineering Phase
$ Expend. to

$ Baseline
61

72

72

35

77

$ Current
108

102

72

77

Date

108

102

77

Status
Over

Over
Under
Construction

Under

On Budget

$ Baseline

Right of Way Phase
$ Expend. to
$ Current Date Status
p n/a
p n/a
p n/a
p n/a
p n/a

29 of 29

$ Baseline
184

163

291

137

365

Construction Phase

$ Expend.
$ Current to Date Status
302 302 Over
87 52 Under
314 - Under
Construction
- - Under
360 357 On Budget

$ Baseline
245

235

363

172

442

Project Total

$ Expend. to
$ Current Date Status
410 410 Over
189 154 Under
387 - Under
Construction
- - Under
436 433 On Budget
11/29/2005



